
STATUS OF ALL TSEP PROJECTS  
APPROVED BY THE LEGISLATURE 

 
 

(Project information last updated December 22, 2006) 
 

 
Projects Approved by the 1993 Legislature 

 
Thirty-two applications requesting $11,627,000 in TSEP funds were submitted for the 1995 biennium.  
The 1993 Legislature approved 24 projects totaling $4,134,458 in TSEP funds. All of the 1993 projects 
have been completed.   
 
NAME OF RECIPIENT    Anaconda-Deer Lodge County 
PROJECT TYPE  Water System Improvements 
FUNDING   $   350,000 TSEP Grant 
    $4,725,000   Revenue Bonds  

$   375,000  CDBG Grant  
 TOTAL    $5,450,000 
 
PROJECT SUMMARY:  Anaconda-Deer Lodge was required to improve its water system to comply with 
state and federal water quality standards.  The City was under a DEQ boil order.  The project consisted of 
construction of a water storage tank and related transmission piping and equipment, renovation of the 
system’s three existing wells, construction of three new wells, improvement of the pumping facilities, and 
improvements to the distribution system, primarily focusing on main replacement under Anaconda’s two 
major arterial streets in conjunction with a MDT pavement renewal project. 
 
NAME OF RECIPIENT   Beaverhead County 
PROJECT TYPE  Solid Waste 
FUNDING           $160,000 TSEP Grant 
    $160,000   Local Funds 
 TOTAL   $320,000 
 
PROJECT SUMMARY:  The landfill was located directly above City of Dillon's water supply and the 
Beaverhead River.  The situation was considered a significant threat to public health, and there was a 
DEQ mandate to close and reclaim the site.  The project consisted of covering the old site, contouring 
and building diversion ditches for rainfall and runoff, reseeding the area with native vegetation, and 
implementing an on-going, 30-year monitoring program. 
 
NAME OF RECIPIENT   Butte-Silver Bow County   
PROJECT TYPE  Water System Improvements 
FUNDING           $     300,000 TSEP Grant 
    $24,406,000   Revenue Bonds                   
 TOTAL     $24,706,000 
 
PROJECT SUMMARY:  Butte-Silver Bow was required to improve its water system to comply with state 
and federal water quality standards.  The project consisted of various improvements to the water 
transmission and distribution system, various water storage improvements including the construction of a 
new ten million gallon storage tank and a new reservoir, and the construction of two new water treatment 
plants.  
 
NAME OF RECIPIENT   Carbon County 
PROJECT TYPE  Bridge 
FUNDING          $  25,000 TSEP Grant 



    $  70,500   Local Funds 
$  45,100   U.S. Forest Service Grant 

 TOTAL    $140,600 
 
PROJECT SUMMARY:  The Sand Ford Bridge provides access to the East Rosebud Canyon area south 
of Roscoe.  The MDT considered the bridge an urgent and serious safety problem because it violated 
state bridge standards and is used by 200 vehicles per day during summer months.  The project 
consisted of the construction of a new bridge complete with abutments and approaches. 
 
NAME OF RECIPIENT   Circle, Town of 
PROJECT TYPE  Water System Improvements 
FUNDING            $   370,000 TSEP Grant 
     $   300,000  CDBG Grant 

      $   872,600   RD Loan     
                                    $1,300,000   RD Grant 
 TOTAL      $2,842,600 
 
PROJECT SUMMARY:  Circle had received a noncompliance order from DEQ because of health risks 
posed by excessive fluorides and sodium in water supply, in violation of federal and state water quality 
standards. The project consisted of constructing a new reverse osmosis water treatment plant and water 
distribution lines. 
 
NAME OF RECIPIENT   Dutton, Town of 
PROJECT TYPE  Water System Improvements 
FUNDING   $  50,000 TSEP Grant 
         $  66,319   RRGL Grant               
 TOTAL     $116,319 
 
PROJECT SUMMARY:  The project was needed to provide adequate capacity for fire fighting.  The 
project consisted of installation of a reliable transmission line, installation of a gas chlorination system, 
and improvements to the pumping station’s valve work and piping. 
  
NAME OF RECIPIENT   Ennis, Town of 
PROJECT TYPE  Water System Improvements 
FUNDING           $   100,000  TSEP Grant 
         $1,100,000    RRGL Loan 
                                   $   400,000   CDBG Grant 
                                   $       5,000   Local Funds 
 TOTAL     $1,605,000 
 
PROJECT SUMMARY:  The project was needed to provide adequate capacity for fire fighting.  The 
project consisted of construction of a new 500,000-gallon storage tank and the associated transmission 
main, a booster pump station, various distribution system improvements, and the replacement of 
inoperable fire hydrants. 
 
NAME OF RECIPIENT   Froid, Town of 
PROJECT TYPE  Water System Improvements 
FUNDING           $   117,000 TSEP Grant 
         $     25,000   Local Funds 
                                   $   938,500   RD Grant 
                                   $   220,000   RD Loan 
 TOTAL     $1,300,500 
 
PROJECT SUMMARY:  The project was needed to provide adequate capacity for fire fighting and the 
Town had substandard drinking water due to high sodium, manganese, nitrate and sulfate water 



contaminants.  The project consisted of construction of a reverse osmosis water treatment system, and a 
new storage tank with an improved water chlorination system.  
 
NAME OF RECIPIENT  Harlem, City of 
PROJECT TYPE  Water System Improvements 
FUNDING           $217,300 TSEP Grant 
         $170,795   CDBG Grant 
                                   $186,905   EDA 
                                   $122,000   Bank Loan 
                                   $  43,825    Local Funds 
 TOTAL     $740,825 
 
PROJECT SUMMARY:  The project was needed to provide adequate capacity for fire fighting.  The 
project consisted of the construction of a new 400,000-gallon tank with an improved water chlorination 
system.  
 
NAME OF RECIPIENT   Helena, City of 
PROJECT TYPE  Water System Improvements 
FUNDING           $   275,068 TSEP Grant 
         $   825,203   Local Funds 
 TOTAL      $1,100,271 
 
PROJECT SUMMARY:  The project was needed to provide adequate capacity for fire because of 
deficiencies in water storage and main capacity in that portion of the City.  The project consisted of a new 
200,000-gallon reservoir, new or replaced water mains, six fire hydrants, and a pumping station. 
 
NAME OF RECIPIENT   Lewistown, City of 
PROJECT TYPE  Storm Drainage 
FUNDING          $  60,000 TSEP Grant 
        $168,625   Local Funds 

TOTAL     $228,625  
 
PROJECT SUMMARY:  The project was needed because poor drainage in a twelve-block area of the 
north central portion of the City caused standing water that deteriorated streets, created traffic hazards, 
and impacted neighboring residential and business properties.  The project consisted of the installation of 
a subsurface conduit for the collection and conveyance of storm water. 
 
NAME OF RECIPIENT   Livingston, City of 
PROJECT TYPE  Storm Drainage 
FUNDING           $100,000 TSEP Grant 
         $100,000  Local Funds 
 TOTAL     $200,000 
 
PROJECT SUMMARY:  A storm drainage system in a 27-block area on the east side of Livingston had 
deteriorated to the point that much of the system had collapsed.  As a result, there was inadequate 
drainage of storm runoff and subsequent damage to private and public properties.  The project consisted 
of construction of collection drain inlets, storm drain pipes, and the outfall structure.  In addition, the entire 
system is now located in the public right-of-way. 
 
NAME OF RECIPIENT   Missoula County-Sunset West Subdivision 
PROJECT TYPE    Water System Improvements 
FUNDING            $154,107 TSEP Grant  
           $221,228    SRF Loan/Rural Improvement District 

TOTAL      $375,335 
 



PROJECT SUMMARY:  Residents of the subdivision had little or no drinking water due to contamination 
and failure of existing wells.  An administrative compliance order was issued to the subdivision by DEQ to 
provide an adequate water supply The project consisted of a new off-site well and 10,000’ of water main 
to connect the well to the existing storage tank. 
 
NAME OF RECIPIENT   Neihart, Town of 
PROJECT TYPE  Water System Improvements 
FUNDING          $544,673 TSEP Grant 
        $150,000    RRGL Loan 
                                   $  14,196   Local Funds 

TOTAL     $708,860 
 
PROJECT SUMMARY:  The Town was under state district court order to improve its water system to 
comply with state and federal water quality standards, and was under a DEQ boil order since 1982.   The 
project consisted of the construction of a new water treatment plant. 
 
NAME OF RECIPIENT   Richland County 
PROJECT TYPE  Solid Waste 
FUNDING       $   285,000 TSEP Grant  
     $   785,140    Bank Loan 
                                   $   109,860    County Solid Waste District   
                                    $   102,500    Local Funds 

TOTAL      $1,180,000 
 
PROJECT SUMMARY:  The county landfill polluted groundwater and domestic wells located within a one-
mile radius of the landfill.  The project consisted of closing the existing landfill and purchasing a site for 
and construction of a new landfill.   
 
NAME OF RECIPIENT   Ronan, City of 
PROJECT TYPE  Wastewater System Improvements 
FUNDING           $100,000 TSEP Grant 
         $  90,000    Local Funds 
                                   $400,000    CDBG Grant 
                                            $405,832    SRF Loan 

                                  $114,500    DEQ Grant 
 TOTAL     $879,662  
 
PROJECT SUMMARY:  The City's sewage collection and treatment system was in violation of federal 
and state water quality standards.  The project consisted of the rehabilitation of the wastewater treatment 
facility including retrofitting the aeration system in three cells and constructing a wetlands in the fourth, 
rehabilitation of the a lift station, improvements to the collection system to remove sedimentation, 
replacement of concrete and wood lines with PVC pipe to limit ground water infiltration, increasing slope 
and pipe diameters to boost flow capacity, upgrading the lift/ejector station, and constructing a second 
highway crossing and new interceptor sewer to re-route east and southeast flows to the rehabilitated lift 
station. 
 
NAME OF RECIPIENT   Shelby, City of 
PROJECT TYPE  Wastewater System Improvements 
FUNDING           $   366,000 TSEP Grant 
         $   200,000   CDBG Grant 
                                   $   481,000    SRF Loan 
 TOTAL     $1,047,000 
 
PROJECT SUMMARY:  Deteriorating sewage lines caused sewage to back up into numerous homes.  
The project consisted of the replacement of sewer lines and associated manholes accessing the lines.  
 



NAME OF RECIPIENT   Stillwater County-Reedpoint  
PROJECT TYPE  Wastewater System Improvements 
FUNDING          $   200,000 TSEP Grant 
    $   718,785  RD Grant 

$   137,600 RD Loan 
                                   $   400,000  CDBG Grant 
 TOTAL     $1,456,385 
 
PROJECT SUMMARY:  The community did not have a public sewer system, and groundwater and wells 
were contaminated by failing cesspools and septic tanks.  The project consisted of construction of a new 
community sewage collection and treatment system. 
  
NAME OF RECIPIENT   Yellowstone County 
PROJECT TYPE  Bridge 
FUNDING          $  95,500 TSEP Grant  
        $  51,079  Local Funds 
                                   $  48,969  United Industry (private development contribution) 
 TOTAL     $195,548 
 
PROJECT SUMMARY:  The MDT considered the King Avenue Bridge a serious public safety issue, 
creating a traffic bottleneck and accidents.  The project consisted of replacing the bridge with a new 
wider, four-lane, bulb tee bridge. 
 
 

Projects Approved by the 1995 Legislature 
 
Twenty-one applications requesting $7,195,129 in TSEP funds were submitted for the 1997 biennium.  
The 1995 Legislature approved $4,991,029 in TSEP grant funds for 15 projects.  All but one of the 
projects has been completed.  Where project status is not given, the project has been completed. 
 
NAME OF RECIPIENT   Beaverhead County 
PROJECT TYPE  Bridge   
FUNDING           $23,000 TSEP Grant  
         $23,000   Local Funds 
 TOTAL     $46,000 
 
PROJECT SUMMARY:  Two bridges that linked the east and west portions of Lima, Montana, were 
deteriorated to the point where they must be closed or replaced.  The Lima Town Council elected to close 
the smaller bridge and to replace the larger, Bailey Street Bridge.  The project consisted of improving the 
approaches, and constructing a new three-sided concrete box bridge with guardrails. 
 
NAME OF RECIPIENT   Butte-Silver Bow County 
PROJECT TYPE  Wastewater System Improvements      
FUNDING          $   500,000 TSEP Grant 
        $5,360,200   SRF Loan                                   

$1,000,000   Local Funds 
 TOTAL     $6,860,200 
 
PROJECT SUMMARY:  As a result of federal regulations that went into effect in 1992, Butte-Silver Bow 
was required to discontinue the use of the sludge injection disposal facilities.  The project consisted of 
constructing facilities, and purchasing equipment to treat and dispose of sludge.  After treatment, sludge 
is now transported to, and disposed of at, a new solid waste landfill. 
 
NAME OF RECIPIENT   Conrad, City of 
PROJECT TYPE  Water System Improvements 
FUNDING       $180,000 TSEP Grant 



     $434,065  Local Funds        
                                 $  50,000   RRGL Grant  
TOTAL      $664,065 

 
PROJECT SUMMARY:  The city obtains its water supply from Lake Francis.  Due to the potential for dam 
failure, the operation permit required that the water supply be obtained from a diversion facility instead of 
an outlet conduit with pressure pipes within the earth-filled Lake Francis East Dam.  The project consisted 
of demolishing the existing pump structure, relocating existing pumps, and removing the existing control 
gates, excavating the channel, installing gabions, water intake screens and piping, and constructing a 
new pump station. 
 
NAME OF RECIPIENT   East Glacier Park Water and Sewage District (Glacier County) 
PROJECT TYPE  Water System Improvements 
FUNDING   $     500,000   TSEP Grant/Blackfeet Tribe 
    $     500,000   TSEP Grant/Browning 
    $     306,555 TSEP Grant/E. Glacier 
    $     500,000 CDBG Grant/Browning 
    $     800,000 Indian CDBG Grant 
    $     500,000    EDA Grant 
    $     720,000 EPA Grant 
    $  1,500,000    Tribal Housing 
    $     800,000 Indian Health Services 
    $     100,000 RD Grant 
    $  6,279,234 RD Loan 
 TOTAL    $12,505,789 
 
PROJECT SUMMARY:  The district provides drinking water to approximately 400 people in Glacier 
County from an unfiltered surface water source.  The district is under a DEQ boil order and is required to 
install water treatment facilities by 1996.  The project, as originally proposed, was to include the 
construction of a surface water treatment plant.  The scope of the project has been modified, whereby the 
district and the Town of Browning would receive water from a new water treatment plant being 
constructed by the Blackfeet Tribe. The funding for this treatment plant and transmission mains include 
the funds provided to East Glacier. 
 
PROJECT STATUS:  The contract has been signed, but none of the other start-up conditions have been 
met. The Tribe has obtained funding commitments from all of the proposed sources of funding.  
Construction of the intake and the transmission main to East Glacier are completed.  The treatment plant 
is being designed and will be constructed with TSEP and RD funds.  TSEP will participate in the 
construction of the transmission main to Browning.  
 
NAME OF RECIPIENT   Fairview, Town of 
PROJECT TYPE  Water System Improvements 
FUNDING           $   500,000 TSEP Grant 
         $     72,180   Local Funds 
                                    $   100,000    RRGL Grant 

                                   $   470,000    RD Loan 
                                             $   700,000    RD Grant 
 TOTAL      $1,842,180 
 
PROJECT SUMMARY:  The town’s water source was very high in iron manganese and coal, which 
fouled the town’s domestic water meters.  Through an earlier project the water quality was improved.  The 
project consisted of installing new water meters, replacing cast iron water mains with PVC pipe, and 
constructing a 300,000-gallon storage tank. 
 
NAME OF RECIPIENT    Gardiner/Park County Water District 
PROJECT TYPE   Water System Improvements 



FUNDING           $   300,000 TSEP Grant 
         $   175,000   Local Funds 

                                  $   610,000   RD Loan 
 TOTAL     $1,085,000 
 
PROJECT SUMMARY:  There were several serious deficiencies with the district’s water system.  The 
project consisted of constructing 1200’ of new water mains, miscellaneous work at the spring to eliminate 
contamination of the spring and to correct the chlorination system, installing a heated pipe suspended 
from the bridge, developing a new well, installing a new booster pump and expanding the booster station.   
 
NAME OF RECIPIENT   Hamilton, City of   
PROJECT TYPE  Wastewater System Improvements 
FUNDING          $137,632 TSEP Grant  
        $180,000   Local Funds 
                                   $350,000   CDBG Grant 
 TOTAL    $667,632 
 
PROJECT SUMMARY:  The city had chronic infiltration and inflow conditions in the sewage system, 
unsafe and inefficient lift stations, unsafe and inefficient manholes, and the inability to handle growth 
occurring in the city and the surrounding area.  The project consisted of replacing an existing interceptor 
line, installing a new sewer main and lift station, and the replacing sewer manholes on Tenth Street. 
 
NAME OF RECIPIENT   Hill County Water District 
PROJECT TYPE  Water System Improvements 
FUNDING           $   500,000 TSEP Grant 
         $   250,000   Local Funds 
                                   $   400,000   RRGL Loan 
 TOTAL     $1,150,000 
 
PROJECT SUMMARY:  The district provides water service to 717 households located within an area 
stretching from just west of Havre to Joplin.  Under EPA rules, the district must treat all water drawn from 
its Fresno reservoir surface water supply.  The DEQ had originally given the district until the Fall of 1995, 
to comply with this requirement.  That deadline was moved back by DEQ since it appeared that the 
District would be able to obtain its water from the Rock Boy Reservation/North Central Montana Regional 
Water System. Major elements of the project, as originally proposed, would have included property 
acquisition, construction of a water treatment facility, and construction of new water lines.  Funding for 
this project was terminated by the 2003 Legislature. 
 
NAME OF RECIPIENT   Hysham, Town of 
PROJECT TYPE  Wastewater System Improvements 
FUNDING           $127,500 TSEP Grant 
         $  27,500   Local Funds  
                                        $250,000   RRGL Grant 
 TOTAL     $405,000 
 
PROJECT SUMMARY:  The town was facing severe deterioration of its sewer system, with the potential 
for the lagoon, septic systems and sewer main to pollute surface and ground water.  The project 
consisted of replacing sewer manholes, and creating a management plan for manhole replacement.  
 
NAME OF RECIPIENT  Lewistown, City of 
PROJECT TYPE  Water System Improvements 
FUNDING            $   500,000 TSEP Grant 
         $5,875,000   Revenue Bonds 
                                    $   100,000   RRGL Grant 
 TOTAL      $6,475,000 
 



PROJECT SUMMARY:   The city 's two major transmission mains were installed in 1914 and 1938.  Both 
mains were leaking badly, resulting in a loss of about 50 percent of the water entering the mains.  The 
project consisted of constructing a new transmission main, installing distribution mains in the upper 
pressure zone, constructing a new 1.5 million-gallon storage tank, and securing the water source site with 
a dome.  
 
NAME OF RECIPIENT   Powell County 
PROJECT TYPE  Bridge   
FUNDING           $  51,334 TSEP Grant 
         $  48,616   Local Funds 
                                     $  30,000   U.S. Forest Service 
 TOTAL      $129,950 
 
PROJECT SUMMARY:  The Snowshoe Creek Bridge crossing the Little Blackfoot River was a narrow, 
24-year old, one-lane bridge that was inadequate and unsafe.  The project consisted of replacing the 
bridge. 
 
NAME OF RECIPIENT   Seeley Lake Water District (Missoula County) 
PROJECT TYPE  Water System Improvements 
FUNDING           $   464,364 TSEP Grant 
    $1,440,000   SRF Loan                                  

$     17,100   Local Funds 
 TOTAL     $1,921,464 
 
PROJECT SUMMARY:  The district was required under federal regulations and by a DEQ administrative 
order, to install water treatment facilities by 1996.  The project consisted of constructing a new water 
treatment plant, modifying the water pump station, installing new water lines, and connecting the pump 
station to the water treatment plant. 
 
NAME OF RECIPIENT    Thompson Falls, City of 
PROJECT TYPE  Wastewater System Improvements 
FUNDING           $   400,644 TSEP Grant 
    $   251,800 RD Loan 

      $    824,700   RD Grant 
 TOTAL      $1,477,144 
 
PROJECT SUMMARY:  The city had serious deficiencies in its sewer system resulting primarily from 
deteriorating sewer lines and excessive infiltration that was over-working the lift station and the treatment 
facility.  In addition, many of the households throughout the city used septic tanks with dry wells or leach 
fields that threatened contamination of the aquifer and the Clark Fork River.  The project consisted of 
installing new sewer lines, constructing a new pump station and improving the sewage lagoon. 
 
NAME OF RECIPIENT   Troy, City of 
PROJECT TYPE  New Wastewater System 
FUNDING            $   500,000 TSEP Grant  
OTHER FUNDS  $1,436,600 RD Grant 

       $1,824,400   RD Loan 
$          528 Local Funds 

                                    $   400,000   CDBG Grant 
 TOTAL      $4,161,528 
 
PROJECT SUMMARY:  Sewage treatment for the city consisted of substandard on-site septic systems 
that posed a public health threat due to surfacing effluent and groundwater contamination.  The project 
consisted of constructing a new centralized wastewater system. 
 
NAME OF RECIPIENT   Whitehall, Town of 



PROJECT TYPE  Water System Improvements 
FUNDING           $   500,000 TSEP Grant 
         $   325,000   CDBG Grant 
                                    $   509,000   RD Loan 
 TOTAL      $1,334,000 
 
PROJECT SUMMARY:  The town’s water system had various deficiencies.  The project consisted of 
constructing a 500,000-gallon reservoir to replace two 100,000-gallon reservoirs, installing new 
distribution mains, piping and valves, improving one of the system’s wells, and installing water meters on 
residential and commercial services. 
 
 

Projects Approved by the 1997 Legislature 
 
Forty applications requesting $17,079,532 in TSEP funds were submitted for the 1999 biennium 
($15,524,536 in grant funds and $1,554,996 in loan funds).  The 1997 Legislature approved $13,719,979 
in TSEP grant funds for 35 projects and $1,855,472 in TSEP loan funds for four projects.  However, 
based on the actual amount of TSEP funds that became available during the 1999 biennium, only 22 
projects actually received TSEP grant funds totaling $9,052,735.  None of the TSEP loans were utilized 
since other loan sources were available with better rates and terms.  All of the projects have been 
completed.   
 
NAME OF RECIPIENT  Cascade, Town of 
PROJECT TYPE  Wastewater System Improvements 
FUNDING   $   500,000 TSEP Grant 
    $   400,000 CDBG Grant 

$   100,000 RRGL Grant 
$1,323,725 SRF Loan 
$       6,500 Local Funds 

 TOTAL    $2,330,225 
 
PROJECT SUMMARY:  Cascade’s wastewater treatment system consisted of two lagoons that leaked so 
badly that they did not hold water, contaminating both groundwater and the Missouri River.  In addition, 
storm sewer drains overloaded the sewer collection system during storm events and an antiquated lift 
station needed replacement.  The project consisted of relocating and replacing the existing lagoons with 
facultative lagoons and spray irrigation for disposal, and constructing a new lift station, storm drain lines 
and inlets. 
 
NAME OF RECIPIENT  Chinook, City of 
PROJECT TYPE  Water System Improvements 
FUNDING   $313,555 TSEP Grant 
    $550,400 RD Loan 

$  71,000 RD Grant 
$  17,479 Local Funds 

 TOTAL    $934,955 
 

PROJECT SUMMARY:  There was inadequate disinfection contact time in the clear well and a boil order 
had been issued by DEQ.  The chemical feed system was worn and needed replacement, and the raw 
water intake malfunctioned.  The project consisted of improving the intake structure, rehabilitating the 
existing disinfectant basins to provide additional disinfectant time, extending the intake pipe and screen 
into the river; and modifying the chemical feed system. 
 
NAME OF RECIPIENT  Coram Water and Sewer District (Flathead County) 
PROJECT TYPE  Water System Improvements 
FUNDING   $   500,000 TSEP Grant 



    $   400,000 CDBG Grant 
    $   206,000 RD Grant 

$   484,300 RD Loan 
TOTAL    $1,590,300 

 
PROJECT SUMMARY:  Coram’s water supply (Blue Lake Spring) was subject to surface contamination 
and did not meet state and federal standards.  Distribution mains and individual service lines experienced 
significant leakage of over 20 million gallons a year.  The system provided inadequate volumes of water 
and flows for fire protection.  The project consisted of developing a new groundwater source, replacing 
water mains with 6” and 8” PVC mains, constructing new gate valves, fire hydrants and appurtenances, 
and installing water service meters. 
 
NAME OF RECIPIENT  East Missoula Sewer District (Missoula County) 
PROJECT NAME  New Wastewater System 
FUNDING   $   500,000 TSEP Grant 
    $   100,000 RRGL Grant 

$   400,000 CDBG Grants  
$   241,835 EPA Grant 
$   100,000 Missoula Water Quality District 
$   940,000 RD Grant 
$2,053,200 RD Loan 
$     80,000 Missoula County 
$   101,950 City of Missoula 
$     16,067 Local Funds 

 TOTAL    $4,533,052 
 
PROJECT SUMMARY:  A high density of substandard individual cesspools and drainage pits were 
contaminating local drinking water wells resulting in health advisories and a permanent boil order issued 
by DEQ.  The existing on-site wastewater systems also had the potential to adversely impact the 
Missoula Valley Aquifer and the Clark Fork River.  The project, as originally proposed, was to include 
construction of a wastewater treatment system with a gravity collection service, and land disposal using 
spray irrigation. The scope of the project was modified to allow the district to connect its new collection 
lines to the City of Missoula’s wastewater system, rather than constructing its own treatment system.  
 
NAME OF RECIPIENT  Fort Benton, City of 
PROJECT TYPE  Water System Improvements 
FUNDING   $478,324 TSEP Grant 
    $447,322 RRGL Loan 

$  31,042 Local Funds 
 TOTAL    $956,689 

 
PROJECT SUMMARY:  The Fort Benton water system had deteriorated water distribution lines, broken 
valves, undersized distribution lines, and no water meters, all of which contributed to low water pressure 
and a fire flow problems.  The project consisted of replacing several undersized distribution lines, 
installing additional distribution lines, and installing 546 water service meters. 
 
NAME OF RECIPIENT  Fort Peck Rural Water/Sewer District (Valley County) 
PROJECT TYPE  New Water System 
FUNDING   $   500,000 TSEP Grant 
    $5,800,000 Federal Appropriation 

$1,519,880 SRF Loan 
 TOTAL    $7,819,800 
 
PROJECT SUMMARY:  Residents of the Fort Peck Rural County Water District did not have a central 
public water system.  They became ill from untreated drinking water; no ongoing monitoring or 
disinfection of drinking water in private water tanks, cisterns, or home storage facilities; water being 



contaminated because of storage in individual and unsanitary cisterns.  The project, as originally 
proposed, was to include the construction of a new water treatment plant, water reservoir, intake, booster 
station, water mains, water service lines, installation of 54 hydrants, and installation of water meters for 
each residential or commercial hook-up.  The scope of the project was modified to allow district to utilize 
water obtained from the water treatment plant owned by the Town of Fort Peck.  The town’s water 
treatment plant was upgraded in the process to increase the plant’s capacity to treat water.  The system 
provides water service to Park Grove, Wheeler, Duck Creek, and Cabin neighborhoods; and rural 
residences within the district’s boundaries. 
 
NAME OF RECIPIENT  Glasgow, City of  
PROJECT TYPE  Wastewater/Storm Drain Separation 
FUNDING   $   500,000 TSEP Grant 
    $     56,804 Local Funds 

$   400,000 CDBG Grant 
$     41,443 RRGL Grant 
$1,048,000 SRF Loan 

TOTAL    $2,046,247 
 
PROJECT SUMMARY:  The Glasgow wastewater collection system had broken pipes and sinkholes in 
the ground above the breaks, and raw sewage was being pumped directly into the Milk River because the 
lift station could not handle the volume.  There was also raw sewage overflowing from manholes and 
backing up into basements.  The city had been told to correct the problem or an administrative order 
would be issued by DEQ.    The project consisted of constructing a separate storm drain system by 
installing approximately 16,700’ of various sized storm drain pipes and 70 new manholes. 
 
NAME OF RECIPIENT  Glendive, City of 
PROJECT TYPE  Water System Improvements 
FUNDING   $   500,000 TSEP Grant 
    $   864,000 SRF Loan 
 TOTAL    $1,364,000 
 
PROJECT SUMMARY:  There was inadequate disinfection contact time at the water treatment plant. 
DEQ had issued a violation notice and mandated improvements to the clear well.  The project consisted 
of replacing the water supply intake structure, improving the existing clear well with baffling, and 
constructing a new clear well for additional storage.  
 
NAME OF RECIPIENT  Hamilton, City of 
PROJECT TYPE  Wastewater System Improvements 
FUNDING   $    500,000 TSEP Grant 
    $    478,000 Local Funds 

$    400,000 CDBG Grant 
TOTAL    $ 1,378,000 

 
PROJECT SUMMARY:  There was inadequate capacity in the existing sludge drying and composting 
operation to accommodate the increased loading of new connections, and the secondary clarifiers, 
chlorine contact basin, grit removal chamber and lift pumps had a modest amount of capacity remaining, 
and did not meet fire code and safety requirements.  The project consisted of expanding the solids 
storage, drying and biosolids composting, and improving various components of the system including 
chlorination and dechlorination, secondary clarifier, sludge control, and ventilation. 
 
NAME OF RECIPIENT  Helena, City of 
PROJECT TYPE  Wastewater System Improvements 
FUNDING   $     500,000 TSEP Grant 
    $  1,437,958 City Reserves 

$     641,571 City Cash 
$  9,320,000 SRF Loan 



 TOTAL    $11,899,529 
 
PROJECT SUMMARY:  The city was not able to meet chronic toxicity requirements, which had been 
determined to be correlated to effluent ammonia concentration.  The activated biofilter (AFB) tower did 
not provide adequate treatment as designed.  Existing secondary treatment limitations and problems 
identified during plant inspections included instrumentation and hydraulic deficiencies, and sludge 
disposal.  The project consisted of replacing the AFB tower with a nitrification process to allow the city to 
adequately treat ammonia toxicity and other toxicants. 
 
NAME OF RECIPIENT  Hill County/Box Elder Water District 
PROJECT TYPE  Wastewater System Improvements 
FUNDING   $   462,000 TSEP Grant 
    $   322,105 CDBG Grant 

$   300,000 EPA Grant 
$     26,000 Local Funds 

 TOTAL    $1,110,105 
 
PROJECT SUMMARY:  According to DEQ, raw sewage was entering the existing cell and seeping into 
the ground or ponding without adequate treatment.  Wastewater seepage entered the ground water just 
three to four feet below the bottom of the lagoon pond.  The area was not fenced to prevent public 
access.  The project consisted of constructing a wastewater treatment facility using facultative lagoons 
and wetlands treatment. 
 
NAME OF RECIPIENT  Judith Gap, Town of 
PROJECT TYPE  Wastewater System Improvements 
FUNDING   $130,000 TSEP Grant 
    $522,000 RD Grant 

$239,300 RD Loan 
 TOTAL    $891,300 
 
PROJECT SUMMARY:  The town discharged raw sewage from two community septic tanks into Stevens 
Gulch, a state water.  The wastewater was receiving little or no treatment before it was discharged, and 
DEQ cited the town for an illegal sewer discharge and issued a compliance schedule.  The project 
consisted of constructing a lined, total retention lagoon. 
 
NAME OF RECIPIENT  Lakeside County Water and Sewer District (Flathead County) 
PROJECT TYPE  Water System Improvements 
FUNDING   $   500,000 TSEP Grant 
    $   200,000 RRGL Loan 

$   400,000 SRF Loan 
$   162,786 Local Funds 

 TOTAL    $1,262,786 
 
PROJECT SUMMARY: The Lakeside water system had deficiencies that resulted in low water pressure 
causing a fire flow problem.  These deficiencies included undersized distribution lines, dead-end 
distribution lines, limited well production, and no water meters.  The project consisted of replacing 
approximately 6,000’ of existing distribution lines with eight inch lines, constructing a new high volume 
well, installing a meter on the original well, and installing approximately 173 service meters for all users. 
 
NAME OF RECIPIENT  Lewis and Clark County 
PROJECT TYPE  Bridge 
FUNDING   $  64,125 TSEP Grant 
    $192,375 Local Funds 

TOTAL    $256,500 
 



PROJECT SUMMARY: A timber bridge on Sierra Road where it crosses Prickly Pear Creek had rotten 
curbs, loose bracing, settling of end fills, and two caps crushed one-third of their length and a third 
completely crushed.  It required that the load limit be reduced to less than standard highway loads and 
was eventually closed.  The project consisted of replacing the timber bridge with a concrete bulb tee 
bridge. 
 
NAME OF RECIPIENT  Miles City, City of 
PROJECT TYPE  Water System Improvements 
FUNDING   $136,000 TSEP Grant 
    $225,987 INTERCAP Loan 
 TOTAL    $394,987 
 
PROJECT SUMMARY: The Miles City water distribution system had a 14” water transmission main that 
was broken under the Tongue River.  The project consisted of replacing the broken section with a 20” 
water main crossing under the river, along with a section of water line that ran under the BNSF railroad 
crossing. 
 
NAME OF RECIPIENT  Missoula, City of 
PROJECT TYPE  Wastewater System Improvements for the Reserve Street Neighborhood 
FUNDING   $   500,000 TSEP Grant 
    $   400,000 CDBG Grant 

$   100,000 RRGL Grant 
$2,647,000 Missoula SID 
$   200,000 Local Funds 

 TOTAL    $3,847,000 
 
PROJECT SUMMARY: The Reserve Street Neighborhood had a high number of substandard, antiquated 
cesspools and seepage pits that provided little or no treatment to protect groundwater quality.  The 
Missoula Aquifer is extremely vulnerable to contamination by the high density and use of septic systems 
in the area, and is designated as a sole-source aquifer for the Missoula Valley.  The project consisted of 
installing approximately 40,640’ of conventional collection mains, laterals and service lines, 204 service 
stubs, and 133 manholes, and replacing 11,313’ of asphalt. 
 
NAME OF RECIPIENT  Neihart, Town of 
PROJECT TYPE  Water System Improvements 
FUNDING   $261,028 TSEP Grant 
    $100,000 RRGL Grant 
    $    6,338 Local Funds 
 TOTAL    $367,366 
 
PROJECT SUMMARY: Neihart’s leaking water distribution system was subject to contamination from 
groundwater when negative water pressures occur or when the system shut down for repairs.  
Distribution system repairs were required by a court order.  The town’s water mains were installed at 
shallow depth and were subject to freezing.  The project consisted of replacing approximately 6,150’ of 
water main. 
 
NAME OF RECIPIENT  Richey, Town of 
PROJECT TYPE  Water System Improvements 
FUNDING   $264,340 TSEP Grant 
    $  10,000 Local Funds 

$262,760 CDBG Grant 
 TOTAL    $537,100 
 
PROJECT SUMMARY: Richey had very high levels of fluoride in the drinking water that can cause dental 
fluorosis (mottling of the permanent teeth) and skeletal fluorosis (a serious bone disorder).  The drinking 
water also had a high sodium content.  The project consisted of constructing a reverse osmosis water 



treatment plant, rehabilitating the existing water storage tank, and performing a pilot study to fine tune 
treatment plant design requirements. 
 
NAME OF RECIPIENT  Roundup, City of 
PROJECT TYPE  Wastewater System Improvements 
FUNDING   $   500,000 TSEP Grant 
    $   400,000 CDBG Grant 

$1,089,000 RD Loan 
 TOTAL    $1,989,000 
 
PROJECT SUMMARY:  Roundup’s lagoons were no longer large enough to dispose of the effluent by 
evaporation.  Ponding of wastewater occurred at the surface outside of the lagoon dikes.  A dike failure 
would have caused lagoon contents to enter the adjacent Musselshell River, which would have affected 
adjacent landowners, and communities downstream.  The high sodium content in the wastewater could 
have harmed the farmland and made it useless for disposal.  The project consisted of constructing a new 
aerated wastewater treatment facility, replacing the current deteriorated line, and installing a new line that 
meets state slope requirements for proper operation. 
 
NAME OF RECIPIENT  Terry, Town of 
PROJECT TYPE  Wastewater/Storm Drain Separation 
FUNDING   $   500,000 TSEP Grant 
    $   572,700 RD Grant 

$   476,900 RD Loan 
$     30,240 Local Funds 

 TOTAL    $1,579,840 
 
PROJECT SUMMARY:  Terry’s wastewater system had deficiencies that resulted in backups of sewage 
in basements, overflow of sewage from manholes, and potentially contaminated shallow wells.  The 
deficiencies included: vitrified clay pipe that was cracked, broken and collapsed; wide or offset joints 
obstructing flow and causing plugging; a combined sanitary and storm sewer that caused the system to 
overload during storm events.  The project consisted of replacing approximately 16,350’ of sanitary 
sewer, constructing approximately 3,250’ of storm drain, and installing approximately 66 manholes. 
 
NAME OF RECIPIENT  Twin Bridges, Town of 
PROJECT TYPE  Water System Improvements 
FUNDING   $   500,000 TSEP Grant 
    $   400,000 CDBG Grant 

$   100,000 RRGL Grant 
$   300,000 SRF Loan 
$     68,500 Local Funds 

 TOTAL    $1,368,500 
 
PROJECT SUMMARY: Twin Bridges’ 50,000-gallon water storage tank and water line pressures were not 
sufficient to provide adequate capacity to suppress a major fire event.  The distribution lines were not 
looped, so there was the potential for contamination due to stagnant water in dead end lines.  The 
distribution lines were too undersized to carry the required fire flow.  Water flows and pressures did not 
meet minimum standards for daily usage and fire protection.  The project consisted of constructing a 
300,000-gallon reservoir and a 12” transmission main to connect the new reservoir to the existing 
distribution system, replacing portions of the existing distribution system, and improving various parts of 
the system including the addition of pressure release valves, pump control valves on the water supply 
wells, flow meters, and miscellaneous piping. 
 
NAME OF RECIPIENT  Valier, Town of 
PROJECT TYPE  Wastewater System Improvements 
FUNDING   $   500,000 TSEP Grant 
    $   400,000 CDBG Grant 



$   100,000 RRGL Grant 
$   200,000 SRF Loan 

 TOTAL    $1,200,000 
 
PROJECT SUMMARY: The Valier wastewater treatment facility had serious deficiencies including: 
accumulation of sludge in the treatment lagoon, porous soils in the bed of the treatment lagoon that 
allowed wastewater to percolate too rapidly, failing lagoon embankments, a single cell treatment lagoon 
system that did not allow continued wastewater treatment when the lagoon was dewatered for 
maintenance, and storm water infiltration that increased the volume of wastewater requiring treatment.  
The project consisted of removing sludge from the lagoon, constructing three cells within the existing 
single cell, adding aeration to the lagoons, and lining the three new aerated cells with an impermeable 
liner. 
 
 

Projects Approved by the 1999 Legislature 
 
Forty-one applications requesting $15.85 million in TSEP funds were submitted for the 2001 biennium.  
The 1999 Legislature approved $12.3 million in TSEP grant funds for 32 projects. Where project status 
is not given, the project has been completed. 
                          
NAME OF RECIPIENT  Arlee Water and Sewer District (Lake County) 
PROJECT TYPE  New Wastewater System  
FUNDING   $   500,000 TSEP Grant 
    $   500,000 CDBG Grant 

$     12,745 DEQ Grant 
$    320,000 Salish and Kootenai Tribal Grant 
$     11,388 Local Funds 
$   742,100 RD Loan 
$1,517,800 RD Grant    

 TOTAL    $3,603,983 
 
PROJECT SUMMARY: Lack of a sewage disposal and/or a public water supply system for the district’s 
lots that are located in close proximity to each other had created the following deficiencies: increasing 
nitrate contamination in district wells, moratorium on new sewer installation near and in the community by 
the county, potential for contamination of area wells during time of drought when there was a high 
demand on the aquifer, and 64 Safe Drinking Water violations in eight public service establishments.  The 
project consisted of constructing a wastewater collection and treatment system. 
 
NAME OF RECIPIENT  Augusta Water and Sewer District (Lewis and Clark County) 
PROJECT TYPE  Wastewater System Improvements 
FUNDING   $   500,000 TSEP Grant 
    $   500,000 CDBG Grant 

$   506,000 SRF Loan 
$     37,484 Local Funds 

 TOTAL    $1,543,484 
 
PROJECT SUMMARY: The district’s wastewater system was operating under a DEQ recommended 
moratorium on new hookups since it had several deficiencies including: inadequate in size, lagoon leaks 
excessively, no MPDES discharge permit even though there is a discharge line, had accumulated 1.5’ of 
sludge, no room for expansion, substandard sewer line extensions, and sewer mains with less than 
desirable slopes.  The project consisted of replacing the existing single cell lagoon with a new total 
retention treatment facility, and replacing substandard sewer main extensions and connections. 
 
NAME OF RECIPIENT  Big Timber, City of 
PROJECT TYPE  Wastewater System Improvements 
FUNDING   $   500,000 TSEP Grant 



    $   400,000 CDBG Grant 
$     92,400 Local Funds 
$   389,000 SRF Loan 
$   503,206 Mine Impact 
$   435,406 STAG Grant 

TOTAL    $2,320,012 
 
PROJECT SUMMARY: The city’s wastewater system had several deficiencies including: the sewage 
lagoon was severely leaking (70 percent leakage), high nitrates in an observation well, the lagoon’s 
aeration systems were inadequate and could not property treat the wastewater, deteriorated sewage 
collection pipes, and three BOD and TSS violations of the discharge permit prior to 1995, and ten 
additional violations since 1995.  The project consisted of constructing a new three cell aerated lagoon, 
with new hydraulic structures, and a new synthetic lagoon liner.  The project also included constructing lift 
stations to state standards and setting priorities for replacement of sewer lines. 
 
NAME OF RECIPIENT  Boulder, City of 
PROJECT TYPE  Water System Improvements 
FUNDING   $   500,000 TSEP Grant 
    $   400,000 CDBG Grant 

$   100,000 RRGL Grant 
$1,294,000 SRF Loan 
$     10,000 Local Funds 

TOTAL    $2,304,000 
 
PROJECT SUMMARY: Boulder’s water system had the following deficiencies: drinking water exceeded 
the standards of the EPA Lead and Copper Rule, deteriorated steel distribution mains lost 40 percent of 
the pumped water due to leakage resulting in summer water shortages, undersized distribution mains 
resulted in inadequate fire flows, the system could not accurately measure total water usage, and dead 
end distribution mains.  The project consisted of replacing approximately 30,000’ of distribution main and 
gate valves, hydrants, fittings, and service lines, and installing water meters at each well so the town can 
accurately measure the system’s total usage.  The project, as originally proposed, was also supposed to 
include the installation of corrosion control treatment equipment at each well, but the Town refused to 
complete that portion of the project. 
  
NAME OF RECIPIENT   Chester, Town of 
PROJECT TYPE  Water System Improvements 
FUNDING   $   220,150        TSEP Grant 
    $     34,500 Local Funds 
    $   348,000 EDA Grant 

TOTAL    $   602,650 
 
PROJECT SUMMARY:  The town’s water system had several deficiencies including: no control system 
for the water treatment plan, inadequate water pressure (less than 20 psi) and inadequate fire protection, 
dead end and undersized mains, health hazards from possible reverse flows, portions of the distribution 
system were prone to freeze-ups, and water service connections made of lead.  The project consisted of 
replacing inadequate water mains and service connections, constructing water hydrants, and installing a 
control system at the water treatment plant. 
 
NAME OF RECIPIENT  Columbia Falls, City of 
PROJECT TYPE  Wastewater System Improvements 
FUNDING   $   500,000      TSEP Grant    
    $   100,000 RRGL Grant 
    $   430,500 Local Funds 
    $2,650,000 SRF Loan 

TOTAL    $3,680,500 
 



PROJECT SUMMARY:  The city’s wastewater treatment plant had several deficiencies including: sludge 
storage basin leaking significantly (333 gpd) and, if repaired, the basin would not have had sufficient 
capacity; sludge storage basin that was difficult to empty; treatment process degraded by foaming caused 
by microthrix bacteria; aeration basin chlorination system could not be used in cold weather; digester 
could not be aerated due to foaming, which prevented the sludge from being properly stabilized; feed 
system for phosphorous removal was not flow paced, occasionally failed, and did not have a backup; 
return activated sludge pumps were oversized, which limited efficient sludge management; and city was 
running out of access to land in order to continue sub-surface sludge injection.  The project consisted of 
adding sludge dewatering facilities, a new sludge storage pad, a new digester, improving the chlorine 
facility, adding flow capacity for the alum feed pumps, replacing the controls for lift station four, and 
replacing lift station five. 
 
NAME OF RECIPIENT  Corvallis Sewer District (Ravalli County) 
PROJECT TYPE  Wastewater System Improvements 
FUNDING   $   410,760 TSEP Grant 
    $   100,000 RRGL Grant 

$   351,000 SRF Loan 
$   400,000 CDBG Grant 
$     70,000 Local Funds 
$     10,000 EPA Grant 

 TOTAL    $1,341,760 
 
PROJECT SUMMARY: Corvallis wastewater treatment facility had several deficiencies including: facility 
was experiencing hydraulic and organic loading significantly beyond its design potential, accumulated 
solids in both treatment cells, problems with aeration equipment, facility was causing nitrate 
contamination in the groundwater, and DEQ had warned Corvallis that continued exceedences in nitrate 
contamination could result in state enforcement.  The project consisted of replacing the existing aeration 
system with static tube diffusers, increasing the power of two blowers, removing accumulated sludge, 
constructing an additional lagoon cell for treatment and storage, constructing a wetlands for nitrogen 
removal, and expanding the I/P beds.  
 
NAME OF RECIPIENT  Cut Bank, City of 
PROJECT TYPE  Water System Improvements 
FUNDING   $   500,000 TSEP Grant 
    $   100,000 RRGL Grant 

$2,304,000 RD Grant/Loan 
$     22,500 Local Funds 

TOTAL    $2,926,500 
 
PROJECT SUMMARY: The city’s water system deficiencies included: at least one intake pipe was 
plugged and one was broken leaving only one pipe to collect water for the city; no raw water storage to 
provide uninterrupted clean water when agricultural waste upstream from Cut Bank was washed into the 
creek, contaminating the city’s source of water; one part of the distribution system had undersized water 
lines resulting in very low water pressure and nearly non-existent fire flows during irrigation season; a one 
million gallon reinforced concrete water storage tank was deteriorating and was in danger of the roof 
collapsing; a one million gallon steel standpipe had features that caused extremely low water pressure in 
the “booster district;” and a severely deteriorated distribution system.  The project consisted of 
constructing a 63 million-gallon raw water reservoir, rehabilitating the intake structure, replacing the 
existing treatment plant clarifier, providing standby power, updating plant controls, constructing upper 
loop distribution main, constructing a new concrete tank and rehabilitating the existing one, rehabilitating 
the booster station and repairing the standpipe. 
 
NAME OF RECIPIENT  Denton, Town of 
PROJECT TYPE  Wastewater System Improvements 
FUNDING $   343,058 TSEP Grant ($71,942 was also authorized but was not 

spent and returned to the TSEP fund) 



    $   100,000 RRGL Grant 
$   194,130 SRF Loan 
$     12,000 EPA Grant 
$       7,500 CDBG Grant 
$     31,097 Local funds 

 TOTAL    $   687,785 
 
PROJECT SUMMARY: The town’s wastewater treatment system had the following deficiencies: 
inadequate treatment lagoon volume, the lagoon had severe erosion along interior dikes, the lagoon 
performance was limited by the single cell facility, a significant volume of sludge had accumulated in the 
treatment lagoon, and BOD and fecal coliform discharge violations.  The project consisted of constructing 
a three-cell facultative lagoon system. 
 
NAME OF RECIPIENT  Drummond, Town of 
PROJECT TYPE  Wastewater System Improvements 
FUNDING   $   292,850 TSEP Grant 
    $   162,000 CDBG Grant 

$   100,000 RRGL Grant 
$     10,175 EPA Grant 
$       2,448 Local Funds 
$     38,118 SRF Loan 

 TOTAL    $   605,591 
 
PROJECT SUMMARY: Drummond’s wastewater system had several deficiencies including: the 1.5-mile 
outfall line picked up to 0.3 mgd of infiltration and inflow at times during the year, the existing inlet line 
was leaking causing short-circuiting, and only half of the lagoon cell was effectively used.  The project 
consisted of replacing the 1.5-mile outfall line to the existing lift station and constructing a new inlet 
manhole at the northeast corner of the lagoon. 
 
NAME OF RECIPIENT  Ekalaka, Town of 
PROJECT TYPE  Wastewater System Improvements 
FUNDING   $     87,200 TSEP Grant 
    $     65,400 RD Grant 

$     21,800 RD Loan 
$       4,000 Local Funds 

 TOTAL    $   178,400 
 
PROJECT SUMMARY: The town’s wastewater collection system had two main deficiencies including: a 
shallow sewer main over a culvert pipe that froze resulting in raw sewage backing up into residential 
basements and a section of sewer main that was very flat and had displaced joints that resulted in 
plugging and raw sewage backing up into residential basements.  Major elements of the project were to 
include replacing 1,872’ of sewer main.  However, the town requested that the original scope of the 
project be changed, submitted a new grant application. The 2003 Legislature terminated this grant 
award and awarded a new grant for a new scope of work.  
 
NAME OF RECIPIENT  Geraldine, Town of 
PROJECT TYPE  Wastewater System Improvements 
FUNDING   $   300,000 TSEP Grant 
    $   315,346 CDBG Grant 

$     50,000 RRGL Grant 
$    113,000 SRF Loan 
$       5,717 Local Funds 

 TOTAL    $   784,063 
 
PROJECT SUMMARY: Geraldine’s wastewater treatment system had the following deficiencies: 
inadequate lagoon volume, lagoon had severe erosion along interior dikes, discharge structure was 



deteriorated beyond simple repair, no primary flow measuring device, lagoon operation and performance 
limited by having only a single cell facility, a significant volume of sludge had accumulated in the 
treatment cells that was adversely affecting the treatment process, and fencing was needed to prevent 
access to the site by the public.  The project consisted of constructing an additional treatment cell and 
installing a wind-driven mixer, new piping and discharge structures, rehabilitating an existing cell including 
removal of sludge, restoring dike slopes and installing a synthetic liner.  A video inspection program 
involving cleaning, video taping and a summary report was also completed to assist in the implementation 
of Phase II of the town’s CIP to address long-term wastewater collection needs. 
 
NAME OF RECIPIENT  Glasgow, City of 
PROJECT TYPE  Wastewater System Improvements (Sewer/Storm Drainage Separation) 
FUNDING   $   500,000 TSEP Grant 
    $   400,000 CDBG Grant 

$   100,000 RRGL Grant 
$   995,000 SRF Loan 
$     16,500 Local funds 

 TOTAL    $2,011,500 
 
PROJECT SUMMARY: The city’s sanitary sewage collection system also served as a storm drainage 
collection system for 270 acres of the city.  During storm events, raw sewage backed up into basements 
of local residences and businesses and overflowed into the Milk River.  The project consisted of 
constructing approximately 11,000’ of new storm drains and new retention basins serving the north side 
of Glasgow. 

 
NAME OF RECIPIENT  Harrison Water and Sewer District (Madison County) 
PROJECT TYPE  New Wastewater System 
FUNDING   $   500,000 TSEP Grant 
    $   100,000 RRGL Grant 

$   341,200 DEQ Hardship Grant 
$   453,800 RD Grant 
$   322,500 RD Loan 

 TOTAL    $1,717,500 
 
PROJECT SUMMARY: The Community of Harrison is situated near Willow Creek, with a groundwater 
table that rises to within 1’ to 4’ of the surface.  This situation caused some on-site treatment systems to 
fail. The Madison County sanitarian placed a moratorium on any new on-site systems.  In addition, the 
local elementary school had been placed under a State order to improve, or replace, its wastewater 
treatment system (multiple septic tanks and drain fields) or connect to a municipal system.  The project 
consisted of constructing a conventional gravity collection system treated with facultative storage lagoons 
and spray irrigation. 
 
NAME OF RECIPIENT  Havre, City of  
PROJECT TYPE  Water System Improvements 
FUNDING   $   303,747 TSEP Grant 
    $   689,031 EDA Grant 

$   275,041 Local Funds 
 TOTAL    $1,267,819 
 
PROJECT SUMMARY: The city’s water system had one major deficiency: considerable leakage in the 
lead joints of the single 16” transmission main.  The project consisted of replacing the 16” water main 
from 6th Avenue West to Montana Avenue. 
 
NAME OF RECIPIENT  Helena, City of 
PROJECT TYPE  Water System Improvements 
FUNDING   $   500,000       TSEP Grant   
    $1,250,000 SRF Loan 



    $3,074,438 Local Funds 
 TOTAL    $4,824,438 
 
PROJECT SUMMARY:  The city’s water system had several deficiencies including: water distribution 
improvements were needed on the east side of the city, inadequate water storage prevented new 
development and limited water use on the east side of the city, and fire flow improvements were needed.  
The project consisted of constructing a new pumping and distribution network, a new reservoir on the 
east side of the city, and a new clear well and pumping station to address inadequate fire flows and water 
pressures on the east side of the city. 
 
NAME OF RECIPIENT  Highwood Water and Sewer District (Chouteau County) 
PROJECT TYPE  Water System Improvements 
FUNDING   $   400,000 TSEP Grant 
    $   360,000 CDBG Grant 

$     34,500 SRF Loan 
$       9,000 Local Funds 

 TOTAL    $   803,560 
 
PROJECT SUMMARY:  The district’s water system had numerous deficiencies including: lead 
concentrations that exceeded the EPA’s Lead and Copper Rule, negative system pressures, inadequate 
chlorine contact time, source development and treatment did not meet state standards, no fire protection, 
inadequate valving and looping, aged and deteriorating mains and services, and no water meters on the 
supply and individual services.  The project consisted of replacing much of the distribution system, 
looping most of the dead-ends, replacing lead service lines, adding fire hydrants, constructing an 
adequate water tank, and upgrading existing well controls. 
 
NAME OF RECIPIENT  La Casa Grande Water and Sewer District (Lewis and Clark County) 
PROJECT TYPE  Water System Improvements 
FUNDING   $   500,000        TSEP Grant 
    $   100,000 RRGL Grant 
    $   650,000 SRF Loan 
 TOTAL    $1,250,000 
 
PROJECT SUMMARY:  The existing water system was owned and operated by a private company.  The 
district had not been able to negotiate an agreement with the owner of the existing system either to 
improve the system or to transfer ownership of the system to the district.  The private water system had 
the following deficiencies: fire protection was minimal.  The local volunteer fire department did not 
recognize the current water system as a useable source for fire suppression due to low water pressure, 
the four wells being utilized did not provide an inadequate water supply to satisfy water use demands, 
and lack of water prevented lawns from being irrigated to mitigate the lead contamination from the 
ASARCO lead smelter, thus creating a potential adverse health impact to children.  The project consisted 
of constructing a new water storage tank, fire hydrants, water mains, and water services. 
 
NAME OF RECIPIENT  Lewis and Clark County 
PROJECT TYPE  Bridges 
FUNDING   $   500,000 TSEP Grant 
    $   665,985 Local Funds 
 TOTAL    $1,165,985 
 
PROJECT SUMMARY: The county identified six bridges (Green Meadow Drive Bridge over Silver Creek, 
Birdseye Road Bridge over Seven Mile Creek, Country Club Avenue Bridge over Ten Mile Creek, Green 
Meadow Drive Canal Bridget, Valley Drive Canal Bridge, and McHugh Drive Canal Bridge) that were in 
critical need of reconstruction.  The project consisted of replacing all six bridges. 
 
NAME OF RECIPIENT  Missoula, City of 
PROJECT TYPE  Wastewater System Improvements 



FUNDING   $   500,000 TSEP Grant 
    $   400,000 CDBG Grant 
    $   100,000 RRGL Grant 

$   434,279 City Bond 
$2,670,952 SRF Loan (City SID) 
$   150,000 Missoula Water Quality District Grant 

TOTAL    $4,255,231 
 
PROJECT SUMMARY: The Missoula Valley Aquifer is the city’s only source of drinking water and the 
East Reserve Street area represented a significant threat to water quality and public health.  The project 
completed the three-phase project.  The project consisted of eliminating individual septic tanks and 
connecting properties to the City’s central wastewater system. 
 
NAME OF RECIPIENT  Philipsburg, Town of 
PROJECT TYPE  Water System Improvements 
FUNDING   $   121,900 TSEP Grant 
    $   407,496 CDBG Grants 
    $   344,123 Local Funds 

$   241,000 SRF Loan 
TOTAL    $1,114,519 

 
PROJECT SUMMARY: Philipsburg’s only water source, Fred Burr Lake, has highly corrosive water, 
which resulted in high levels of both lead and copper in the water distribution system and were in violation 
of the EPA Lead and Copper Rule.  The project consisted of developing a well to blend groundwater with 
the water from Fred Burr Lake in order to accomplish a reduction of lead and copper levels in the 
distribution system.  The new groundwater well will also provide the town with a backup water source, in 
the event the Fred Burr Lake water supply is interrupted or if the town’s waiver for filtration of a surface 
water supply is lost. 
 
NAME OF RECIPIENT  Rae Water and Sewer District (Gallatin County) 
PROJECT TYPE  Wastewater Treatment System 
FUNDING   $   485,850 TSEP Grant 
    $   517,340 Local Funds 

$   372,927 CDBG Grant 
$   100,000 RRGL Grant 
$   550,000 RD Grant 
$   400,000 RD Loan 

TOTAL    $2,426,177 
 
PROJECT SUMMARY: The district had nowhere to discharge its wastewater effluent and it had excessive 
leakage from its lagoons.  The project consisted of constructing a sequencing batch reactor treatment 
system with treated water discharged directly to groundwater. 
 
NAME OF RECIPIENT  Red Lodge, City of 
PROJECT TYPE  Wastewater System Improvements 
FUNDING   $   500,000        TSEP Grant 
    $   125,000 Local Funds 
    $4,633,600 RD Loan 

TOTAL    $5,258,600 
 
PROJECT SUMMARY:  The city’s wastewater system had several deficiencies including: DEQ had 
prohibited expansion beyond the existing approved hookups without improvements to the treatment 
facility if it meant potential degradation of Rock Creek; lagoon ponds were at capacity and incapable of 
meeting new non-degradation regulations beyond current levels; lagoon cells were unlined resulting in a 
30 to 50 percent loss of effluent to the subsurface; cells were undersized for current flows; lagoon 
discharged into an open drainage ditch that ran through private property; and infiltration and inflow 



affected efficient treatment of waste at the lagoons.  The project consisted of lining and adding aeration to 
the lagoons, installing an outfall line to Rock Creek, and installing new storm water collection laterals in 
the downtown area drainage east of the existing Haggin storm drain. 
 
NAME OF RECIPIENT  Richland County 
PROJECT TYPE  Bridges 
FUNDING   $   181,155 TSEP Grant 
    $   191,655 Local Funds 
 TOTAL    $   372,810 
 
PROJECT SUMMARY: Two of the county’s bridges (Michelletto Bridge and Haffner Bridge) did not have 
the structural capacity to support modern day modes of transportation, including farm and oil field 
equipment that can weigh up to 40 tons, nor do these structures meet the county’s dimensional 
standards.  The project consisted of extracting and salvaging the existing substructures in order to 
preserve their historical significance, and installing new pile supported concrete substructures and pre-
cast concrete decks. 

 
NAME OF RECIPIENT  South Hills Water and Sewer District (Yellowstone County) 
PROJECT TYPE  Water System Improvements 
FUNDING   $   500,000 TSEP Grant 
    $2,750,000 City of Billings 

TOTAL    $3,250,000 
 
PROJECT SUMMARY: The South Hills water system had the following deficiencies: noncompliance with 
the Montana Public Water Supply Act, failure to use approved surface water treatment techniques, and 
inadequate water filtration.  Major elements of the project, as originally proposed, were to install a 
membrane filtration plant and disinfection facilities.  However, the original scope of the project was 
modified.  Instead of building its own water treatment plant, the district joined with the Cedar Park Water 
and Sewer District to construct a pipeline that transports water from the City of Billings water system.  The 
revised project was strongly encouraged by DEQ and is a better long-term solution.  Both districts were 
annexed into the city 2002. 
 
NAME OF RECIPIENT  Sweetgrass Community Water and Sewer District (Toole County) 
PROJECT TYPE  Wastewater System Improvements 
FUNDING   $   213,000 TSEP Grant 

$   260,000 CDBG Grant 
$   100,000 RRGL Grant 
$     80,000 SRF Loan 
$     37,285 Toole County/District 

 TOTAL    $   690,285 
 
PROJECT SUMMARY: The wastewater treatment system had the following deficiencies: system only had  
one treatment lagoon while state standards required a minimum of two, inlet design violated state 
standards, and the seepage rate was in violation of state standard of 6” a year.  The project consisted of 
expanding the lagoon system to two cells, adding a new inlet, and relining an existing lagoon cell to 
prevent leakage. 
 
NAME OF RECIPIENT  Thompson Falls, City of 
PROJECT TYPE  Water System Improvements 
FUNDING   $   500,000 TSEP Grant 
    $   370,000 RD Grant 

$1,301,300 RD Loan 
$   400,000 CDBG Grant 
$   100,000 RRGL Grant 

 TOTAL    $2,671,300 
 



PROJECT SUMMARY: The city’s water system had the following deficiencies: a DEQ directive to filter the 
surface water source, well number two had elevated levels of iron and manganese, inadequate water 
pressure and fire flows due to undersized water mains and lack of looping, and distribution system had 
excessive water loss.  The project consisted of installing an intake structure at the spring, either 
redeveloping well number two or constructing a new well, evaluating the distribution system for leakage, 
and replacing water mains to improve fire protection and reduce water loss. 
 
NAME 0F RECIPIENT  Willow Creek Sewer District (Gallatin County) 
TYPE OF PROJECT  Wastewater System Improvements 
FUNDING   $   500,000        TSEP Grant 
    $   283,000 RD Grant 
    $   250,400 RD Loan 
    $       5,000 Local Funds 
 TOTAL    $1,038,000 
 
PROJECT SUMMARY:  The district’s wastewater system had the following deficiencies:  the treatment 
system had outgrown the capacity of its treatment system and was frequently overloaded, raw or partially 
treated wastewater was discharged from the plant resulting in a built up of sludge in a drainage ditch that 
lead from the treatment plant to the Jefferson River.  The project consisted of constructing a lagoon 
treatment system. 
 
PROJECT STATUS: Under construction.  A bonding company had to take over the project in order to get 
it completed. 
 

Projects Approved by the 2001 Legislature 
 
Thirty-Eight applications requesting $16.77 million in TSEP funds were submitted for the 2003 biennium.  
The 2001 Legislature approved $13.67 million in TSEP grant funds for 32 projects.  
                          
NAME 0F RECIPIENT  Alder Water and Sewer District (Madison County) 
TYPE OF PROJECT  Wastewater System  
FUNDING   $   500,000        TSEP Grant 
    $   500,000 CDBG Grant 
    $   100,000 RRGL Grant 
    $     25,000 Local Funds 
    $   464,500 RD Grant 
    $   181,000 RD Loan 
 TOTAL    $1,770,500 
 
PROJECT SUMMARY:  The district lacked a centralized wastewater system wastewater system and had 
the following problems: the groundwater table rises to within 1’ to 4’ of the ground surface and caused on-
site treatment systems to fail, wells being contaminated, a moratorium on any proposed new on-site 
systems; those wishing to repair or replace existing failed systems had to receive a variance, and several 
local businesses had been placed under state orders to improve or replace their current wastewater 
treatment systems or connect to a municipal system that would accept their wastewater.  The project 
consisted of abandoning the existing on-site septic tank/drainfield systems and constructing a centralized 
wastewater system with a conventional gravity collection system, a treatment facility with two facultative 
storage lagoons, and spray irrigation for discharge in the summer months. 
 
NAME 0F RECIPIENT  Ashland County Water and Sewer District (Rosebud County) 
 
TYPE OF PROJECT  Wastewater System  
FUNDING   $   500,000        TSEP Grant 
    $   100,000 RRGL Grant 
    $   385,500 CDBG Grant 



    $   185,000 Coal Board Grant 
    $   115,000 EDA Grant    
    $   116,750 SRF Loan 
    $     28,750 Local Funds 
 TOTAL    $1,431,000 
 
PROJECT SUMMARY:  The district lacked a centralized wastewater system wastewater system and 
there were measurable impacts to water supplies occurring as a result of contamination from the septic 
systems.  The project consisted of constructing a centralized wastewater system utilizing a lagoon 
treatment system with wetlands for effluent polishing, and infiltration basins for final discharge. 
 
NAME 0F RECIPIENT  Blackfeet Tribe and Browning, Town of 
TYPE OF PROJECT  Water System Improvements 
FUNDING   $     500,000   TSEP Grant/Blackfeet Tribe 
    $     500,000   TSEP Grant/Browning 
    $     306,555 TSEP Grant/E. Glacier 
    $     500,000 CDBG Grant/Browning 
    $     800,000 Indian CDBG Grant 
    $     500,000    EDA Grant 
    $     720,000 EPA Grant 
    $  1,500,000    Tribal Housing 
    $     800,000 Indian Health Services 
    $     100,000 RD Grant 
    $  6,279,234 RD Loan 
 TOTAL    $12,505,789 
 
PROJECT SUMMARY:  Browning water system has the following deficiencies: limited ground water 
supply, and high iron and manganese content.  East Glacier provides drinking water to approximately 400 
people in Glacier County from an unfiltered surface water source, is under a DEQ boil order, and is 
required to install water treatment facilities.  The Blackfeet Tribe joined with these two communities to 
resolve their problems by providing water to them.  Major elements of the project include constructing a 
treatment plant on Lower Two Medicine Lake, storage, and transmission lines to East Glacier and 
Browning. 
 
PROJECT STATUS: The scope of the project has been modified, whereby the district and the Town of 
Browning would receive water from a new water treatment plant being constructed by the Blackfeet Tribe. 
The funding for this treatment plant and transmission mains include the funds provided to East Glacier.  
The contract and interlocal agreement have been signed but none of the other start-up conditions have 
been met.  The Tribe has obtained funding commitments from all of the proposed sources of funding.  
Construction of the intake and the transmission main to East Glacier are completed.  The treatment plant 
is being designed and will be constructed with TSEP and RD funds.  TSEP will participate in the 
construction of the transmission main to Browning. 
 
NAME 0F RECIPIENT  Charlo Sewer District (Lake County) 
TYPE OF PROJECT  Wastewater System Improvements 
FUNDING   $   500,000        TSEP Grant 
    $   400,000 CDBG Grant 
    $   110,000 RRGL Grants 
    $   198,758 RD Grant 
    $   258,771 RD Loan 
    $     52,500 Local Funds 
 TOTAL    $1,520,029 
 
PROJECT SUMMARY:  The district’s wastewater system has the following deficiencies: the existing cell 
has inadequate volume, the single cell allows very limited process control or flexibility, the cell banks are 
eroded, there are no primary measuring devices, the existing lift station cannot pump the required volume 



at peak flows, an accumulation of 50 years of sludge has decreased the effective volume of the cell, 
discharges often violate the limits of the current MPDES permit, the current system cannot meet the new 
ammonia level requirements, and effluent seeps through the cell banks.  The project consisted of 
constructing an aerated cell along with constructed wetlands, a new lift station, and replacing the 
collection main from Charlo to a new lift station. 
 
NAME 0F RECIPIENT  Choteau, City of 
TYPE OF PROJECT  Wastewater System Improvements 
FUNDING   $   500,000       TSEP Grant  
    $1,028,975   SRF Loan 

TOTAL    $1,528,975 
 
PROJECT SUMMARY:  The city’s wastewater system had the following deficiencies: the collection 
system was generally located below the groundwater table, and the old pipe, with open joints in the old 
clay tile materials, allowed large quantities of clear water to infiltrate into the system, resulting in 
surcharging of the sewer, sewage backups, and hydraulic overloading of the treatment system.  The 
project consisted of replacing or rehabilitating 21,700’ of collection lines, and rehabilitating 45 manholes. 
 
NAME 0F RECIPIENT  Essex Water and Sewer District (Flathead County) 
TYPE OF PROJECT  Water System Improvements 
FUNDING   $   225,000        TSEP Grant 
    $     50,000 RRGL Grant 
    $   165,000 EDA Loan 
    $   307,697 RD Grant 
    $     14,595 RD Loan 
  $     15,000 Unknown (the TSEP amount awarded was reduced by 
   $15,000 from the original amount requested) 
    $     50,000 Local Funds 
 TOTAL    $   827,292 
 
PROJECT SUMMARY:  The district’s water system has the following deficiencies: inadequate screening 
at the intake allows forest debris and mud to enter the system during periods of high run-off, the 
chlorination facility is sub-standard in terms of ventilation and chlorine segregation, sustained power 
outages occur frequently, rendering pumping facilities associated with other area water systems 
inoperable, small diameter distribution mains are buried two feet or less in the ground and freeze 
frequently in areas where the snow cover is removed for vehicle access, large portion of the transmission 
main is laid on top of the ground or is covered by 2’ or less of forest duff, the cast iron transmission main 
is deteriorating, and an elevated 40,000 gallon storage tank is aging.  Major elements of the project 
originally included constructing a deep well in a known productive aquifer, constructing chlorination 
facilities, replacing the distribution system in public right of way with 4” PVC pipe, connecting all existing 
services, and constructing a 30,000-gallon storage tank.  However, the District did not move forward with 
the project and the department recommended to the 2005 Legislature that the TSEP grant for this project 
be terminated.  However, because DEQ has major issues with the current water supply and the district 
agree to move forward with a smaller project, the Legislature reduced the TSEP amount to $100,000 and 
reduced the scope to just constructing a new well. 
 
PROJECT STATUS:  Contract has been signed, but no other start-up conditions have been met.  In 
design, and may potentially be drilled by the end of 2006.   
 
NAME 0F RECIPIENT  Eureka, Town of 
TYPE OF PROJECT  Water System Improvements 
FUNDING   $   369,000        TSEP Grant 
    $   469,000 CDBG Grant 

TOTAL    $   838,000 
 



PROJECT SUMMARY:  The town’s water system had the following deficiencies: the infiltration gallery 
was classified as Groundwater Under the Direct Influence of Surface Water, leaking distribution lines, 
undersized distribution lines, inadequate fire flow, and no meters.  The project consisted of improving the 
existing deep well, adding chlorine system, constructing a dedicated line from infiltration gallery chlorine 
feed point to water tank, adding baffles to water tank, adding corrosion control, replacing line from West 
Ave. to Pinkham Road with 8" PVC, and installing 475 meters. 
 
NAME 0F RECIPIENT  Florence Water and Sewer District (Ravalli County) 
TYPE OF PROJECT  Wastewater System  
FUNDING   $   500,000        TSEP Grant 
    $   500,000 CDBG Grant 
    $   100,000 RRGL Grant 
    $2,000,000 STAG Grant 
    $1,490,500    RD Grant 
    $1,864,500    RD Loan 
 TOTAL    $6,455,000 
 
PROJECT SUMMARY:  The district lacks a centralized wastewater system and there is measurable 
impacts to water supplies occurring as a result of contamination from the septic systems currently being 
utilized.  The plan was to construct a centralized wastewater system for the community.  The District 
decided not to move forward with the project and the 2005 Legislature terminated the TSEP grant 
for this project. 
 
NAME 0F RECIPIENT  Froid, Town of 
TYPE OF PROJECT  Wastewater System Improvements 
FUNDING   $   390,600        TSEP Grant 
    $   434,400 CDBG Grants 
    $     66,000 SRF Loan 
 TOTAL    $   891,000 
 
PROJECT SUMMARY:  The town’s wastewater system had the following deficiencies: sewer main plugs 
resulting in raw sewage backing up into buildings, increased operation and maintenance costs due to 
current sewer main flushing/cleaning requirements, infiltration/inflow problems, and rising electrical 
consumption due to lift stations frequently operating to handle the infiltration entering the collection 
system.  The project consisted of replacing approximately 9,000’ of sewer mains and 31 manholes. 
 
NAME 0F RECIPIENT  Gardiner-Park County Water and Sewer District  
TYPE OF PROJECT  Water System Improvements 
FUNDING   $   398,500        TSEP Grant 
    $   169,637 SRF Loan 
    $   230,206 Local Funds 

TOTAL    $   798,343 
 
PROJECT SUMMARY:  The district’s water system had the following deficiencies: inter-connection with a 
private water system, the connection box had dead rodents floating in it, water main on Scott Street had 
only a 3’ to 4’ of cover, chlorinated water from the Park Tank overflowed before the new spring overflow 
at the North Tank, and the 4” main on Scott Street did not provide sufficient fire flow or allow hydrants to 
be placed on this main since the line was too small.  The project consisted of replacing water mains along 
Scott Street, adding new hydrants along Scott Street, abandoning the private system and connecting the 
hotel and bank to the district’s system, and adjusting the spring overflow elevation by lowering it 6” or 
making it adjustable. 
 
NAME 0F RECIPIENT  Geraldine, Town of 
TYPE OF PROJECT  Water System Improvements 
FUNDING   $   167,460        TSEP Grant 
    $   100,000 RRGL Grant 



    $     67,572 SRF Loan 
TOTAL    $   335,032 

 
PROJECT SUMMARY:  The town’s water system had the following deficiencies: leakage and 
unaccounted water loss, no heat during inclement weather, and insufficient chlorination.  The project 
consisted of replacing and relocating the chlorination station and installing water meters. 
 
NAME 0F RECIPIENT  Havre, City of 
TYPE OF PROJECT  Water System Improvements 
FUNDING   $   500,000        TSEP Grant 
    $   271,500 SRF Loan 
    $   271,500 SRF Loan (SID) 
 TOTAL    $1,043,000 
 
PROJECT SUMMARY:  The city’s water system has the following deficiencies: the South End and 
Highland Park areas are serviced by one elevated storage tank, a major break in the storage tank main 
feed line will interrupt water service to 75 percent of the residents, the occasional use of the second water 
tank causes a change of flow through the water line, the reversal of flow can free oxides that have built up 
in the pipe, causing the water to temporarily turn black or brown (indication of excess particulate 
manganese) and occasionally red (indication of excess particulate iron), which is then carried into the 
homeowner’s lines, and several dead-end lines in the area south of the high school in the Heritage 
Addition and the newly developed subdivisions in the county.  Major elements of the project were to 
include extending a 12" water line along the Southern edge of the city, changing the location of some of 
the existing valves, and looping dead-end lines. However, the contract was terminated at the request 
of the city, due to the city canceling the project. 
 
NAME 0F RECIPIENT  Hinsdale Water and Sewer District (Valley County) 
TYPE OF PROJECT  Wastewater System Improvements 
FUNDING   $   329,000        TSEP Grant 
    $   100,000 RRGL Grant 
    $   169,000 CDBG Grant 
    $     55,000 SRF Loan 
    $       8,000 Local Funds 
 TOTAL    $   661,000 
 
PROJECT SUMMARY:  The district’s wastewater system had the following deficiencies: treatment system 
was 25 years old and beyond its useful life, numerous fecal, BOD, and TSS permit violations, collection 
pipes were undersized, collection pipes were cracked and had root penetration, collection pipes leak, 
steel channels that formed the walkway around the aeration chamber were rusted through and unsafe, 
and the plant’s grating and channel supports were corroded.  The project consisted of constructing a new 
treatment system adjacent to the existing system, rehabilitating the old system to provide a back-up, and 
replacing an unspecified amount of collection pipe. 
 
NAME 0F RECIPIENT  Hot Springs, Town of 
TYPE OF PROJECT  Water System Improvements 
FUNDING   $   500,000       TSEP Grant  
    $   100,000 RRGL Grant 
    $   263,147 CDBG Grants 
    $   800,000    RD Grant 
    $   975,600    RD Loan 
    $       7,000 Local Funds 

TOTAL    $2,645,747 
 
PROJECT SUMMARY:  The town’s water system had the following deficiencies: aging and an inadequate 
distribution of fire hydrants, 10,600' of undersized distribution mains, leaking distribution lines, old and 
leaking galvanized service lines, old and breaking cast iron pipe, dead-end mains, inadequate isolation 



valving, and negative water pressure in some parts of town when using fire hydrants.  The project 
consisted of replacing all the galvanized services, replacing 25,700' of cast iron mains with PVC pipe, 
installing 60 isolation valves, and replacing or adding 55 fire hydrants. 
 
NAME 0F RECIPIENT  Kevin, Town of 
TYPE OF PROJECT  Wastewater System Improvements 
FUNDING   $   385,000        TSEP Grant 
    $   367,332 CDBG Grant 
    $       8,980 RRGL Planning Grant 
    $       6,848 MDEQ Grant 
    $     96,726 SRF Loan 
 TOTAL    $   859,886 
 
PROJECT SUMMARY:  The district’s wastewater system had the following deficiencies: frequent BOD 
violations, the lift station and wet well had reached the end of their useful life, no backup power source, 
and ground water was infiltrating into the collection system.  The project consisted of constructing a new 
accelerated facultative lagoon facility, removing sludge from the existing lagoons utilizing liquid dredging 
and land application, disassembling the existing lagoon cells, replacing lift station pumps and motors, 
rehabilitating the existing wet well, and installing a backup power supply for the lift station. 
 
NAME 0F RECIPIENT  Lambert County Water and Sewer District (Richland County) 
 
TYPE OF PROJECT  Wastewater System Improvements 
FUNDING   $   500,000        TSEP Grant 
    $   242,450 CDBG Grant 
    $   100,000 RRGL Grant 
    $     36,000 SRF Loan 
    $     25,000 Local Funds 
 TOTAL    $   770,000 
 
PROJECT SUMMARY:  The district’s wastewater system has the following deficiencies: high levels of 
fluoride, water source fails to meet DEQ requirements regarding source capacity and number of sources, 
and breakage’s in water service connections have allowed coliform bacteria to infiltrate the water system.  
Major elements of the project include constructing a new reverse osmosis water treatment facility, drilling 
a new well, installing water meters, and replacing water service connections. 
 
PROJECT STATUS: Construction has been completed, with the exception of water meters.  
 
NAME 0F RECIPIENT  Lavina, Town of 
TYPE OF PROJECT  Wastewater System Improvements 
FUNDING   $   483,000        TSEP Grant 
    $   390,000 CDBG Grant 
    $   121,000 SRF Loan 
 TOTAL    $   994,000 
 
PROJECT SUMMARY:  The town’s wastewater system had the following deficiencies: substandard and 
unreliable lift station that caused sewage to back up into residents’ crawl spaces and basements, unlined 
leaking lagoon that resulted in the local groundwater and the Musselshell River being polluted, the 
detention capacity of the single cell facultative lagoon was only 94 days for domestic flows and less than 
20 days for infiltration-laden flows and did not meet the DEQ standard of a three-cell lagoon, decaying 
clay tile pipe that allowed severe infiltration, treatment facility discharges to the side channel of the 
Musselshell River, and lift station configuration caused surcharging of several blocks of sewer main each 
time the pump cycled.  The project consisted of replacing all gravity collection mains, manholes, and 
service connections within the zone of groundwater inundation, constructing a new duplex submersible lift 
station with a back-up gas-fired pump, constructing a lined three-cell facultative lagoon, and installing a 
discharge pipe to the main channel of the river. 



 
NAME 0F RECIPIENT  Lewis and Clark County 
TYPE OF PROJECT  Bridge System Improvements 
FUNDING   $   500,000        TSEP Grant 
    $   538,000 Local Funds 
 TOTAL    $1,038,000 
 
PROJECT SUMMARY:  The county had four bridges (Elk Creek Road Bridge, Smith Creek Road Bridge, 
Lyons Creek Road Bridge, Sierra Road Bridge) with a variety of deficiencies such as: substandard and 
deteriorated rails, decks, stringers, floor beams, girders, trusses, and abutments.  The project consisted of 
replacing all four bridges. 
 
NAME 0F RECIPIENT  Lockwood Water and Sewer District (Yellowstone County) 
TYPE OF PROJECT  Wastewater System Improvements 
FUNDING   $   500,000        TSEP Grant 
    $3,801,000    EPA Grant 
    $   100,000 RRGL Grant 
    $4,236,453 RD Loan 
    $     51,000 Local Funds 
 TOTAL    $8,688,453 
 
PROJECT SUMMARY:  The district lacks a centralized wastewater system wastewater system and the 
following problems: there is a high percentage of drain field failures and limited or no space for 
replacement fields, with a high potential for groundwater contamination.  Major elements of the project 
include constructing a sanitary sewer collection system for the district.  Wastewater would be pumped 
across the Yellowstone River for treatment and disposal at the City of Billings Wastewater Treatment 
Plant.  The first phase would include construction of the trunk main from the wastewater treatment plant, 
boring under the Yellowstone River, and extending approximately two miles to Johnson Lane.  This would 
also involve constructing two pumping stations. 
 
PROJECT STATUS:  Contract has been signed, but no other start-up conditions have been met. The 
district has held three unsuccessful bond elections to date.  The 2005 Legislature modified the statute 
related to bond elections, which may make it easier for the district to be able to pass a bond election, but 
the district has not held a bond election since the modification.  In 2006, the City of Billings decided not to 
allow the district to connect to its wastewater treatment plant.  As a result, the district would either have to 
build its own treatment plant or convince the City to change its decision.  The department 
recommended termination of the grant by the 2007 legislature.  The district could reapply for 
funding when ready to proceed, and in the process would likely be eligible for a larger grant. 
 
NAME 0F RECIPIENT  Manhattan, Town of 
TYPE OF PROJECT  Wastewater System Improvements 
FUNDING   $   500,000       TSEP Grant   
    $   500,000 CDBG Grant 
    $   100,000 RRGL Loan 
    $   779,949 SRF Loan (Phase 1) 
    $   843,369 SRF Loan (Phase 2) 
    $       2,750 Local Funds 
 TOTAL    $2,726,068 
 
PROJECT SUMMARY:  The town’s wastewater system has the following deficiencies: high groundwater, 
deteriorated collection lines, gaps in joints of vitrified clay pipes, severe root intrusions in the older 
collection lines, deteriorated manholes, abandoned flush tanks in collection lines that prevent pipe 
maintenance, high maintenance requirements associated with repeated line back ups and basement 
flooding, BOD and fecal coliform violations, excessive seasonal leakage out of treatment cells, 
inadequate sewage treatment due to hydraulic overloading, inadequate sewage treatment resulting from 
overloading of the design BOD and TSS, and elevated nitrates in the shallow aquifer in the vicinity of the 



lagoon.  The project consists of two phases. Phase I will be completed with funding from an SRF loan and 
will ready the project for Phase II improvements.  Phase I improvements include replacing deteriorated 
collection lines and manholes, removing and disposing of sludge from the lagoons, and land acquisition 
for waster treatment expansion.  Major elements of the Phase II project, when TSEP funds would be 
used, include lining and modifying the existing lagoons into aerated facultative lagoons, and constructing 
storage and spray irrigation system. 
   
PROJECT STATUS: The first phase is completed and the second phase is under construction. 
 
NAME 0F RECIPIENT  Nashua, Town of 
TYPE OF PROJECT  Wastewater System Improvements 
FUNDING   $   500,000        TSEP Grant 
    $   455,000 CDBG Grant 
    $   100,000 RRGL Grant 
    $   238,650 SRF Loan 
    $     45,000 Local Funds 
 TOTAL    $1,338,650 
 
PROJECT SUMMARY:  The town’s wastewater system had the following deficiencies: leaking lagoons 
that caused accelerated erosion of the bank, insufficient lagoon capacity, lift station overflowed into the 
storm sewer, lack of back-up power caused raw sewage to flow to the Milk River during some power 
outages or when the system become temporarily overloaded, and lagoon bank erosion caused by a 
combination of seepage from the lagoon through the bank and natural meandering of the Milk River.  The 
project consisted of reconstructing the treatment system to include a lined, three-celled flow through a 
discharging facultative lagoon, installing new lift-station pumps, and installing a generator at the lift station 
for back-up power. 
 
NAME 0F RECIPIENT  Park City/County Water and Sewer District (Stillwater County) 
TYPE OF PROJECT  Wastewater System Improvements 
FUNDING   $   500,000        TSEP Grant 
    $   506,000 CDBG Grants (jncludes a Planning Grant) 
    $   100,000 RRGL Grant 
    $     20,000 EPA Grant 
    $   421,340 SRF Loan 
    $   144,850 Local Funds 
 TOTAL    $1,692,190 
 
PROJECT SUMMARY:  The district’s wastewater system had the following deficiencies: the lagoon was 
too small, detention time was insufficient, and system hydraulics were inhibiting treatment capabilities and 
contributing to water quality permit violations, the lagoon leaked, exceeding ammonia and fecal coliform 
limits, and the main lift station pump was not isolated from the wetwell, nor did it have an auxiliary power 
source.  The project consisted of constructing a new three-cell aerated lagoon, constructing a new lift 
station at the treatment site, and constructing a 1.2 mile conveyance line directly to the Yellowstone 
River. 
 
NAME 0F RECIPIENT  Power/Teton County Water and Sewer District 
TYPE OF PROJECT  Water System Improvements 
FUNDING   $   425,000        TSEP Grant 
    $   400,000 SRF Loan 
    $   100,000 Local Funds 
 TOTAL    $   925,000 
 
PROJECT SUMMARY:  The district’s water system had the following deficiencies: treatment plant was 
outdated and sub-standard, and no back-up treatment system. The project consisted of performing a pilot 
testing of conventional treatment versus membrane technology to determine the best treatment 
alternative, and constructing a new treatment plant.  



 
NAME 0F RECIPIENT  Richland County 
TYPE OF PROJECT  Bridge System Improvements 
FUNDING   $   296,500        TSEP Grant 
    $   296,500 Local Funds 
 TOTAL    $   593,000 
 
PROJECT SUMMARY:  The county had three timber constructed bridges (West John Berger Bridge, 
Savage Spillway Bridge, South Cemetery Road Bridge) with a variety of deficiencies.  The project 
consisted of replacing all three bridges. 
 
NAME 0F RECIPIENT  Shelby, City of 
TYPE OF PROJECT  Water System Improvements 
FUNDING   $   500,000        TSEP Grant 
    $   676,500 SRF Loan 
    $     61,500 Local Funds 
 TOTAL    $1,238,000 
 
PROJECT SUMMARY:  The city’s water system had the following deficiencies: deteriorating and leaking 
cast iron and asbestos cement water lines, small lines and line crossings (4”) that resulted in inadequate 
water volume and pressure that prevented adequate fire flows throughout the city, and fire hydrants that 
were old and had become faulty or inoperable.  The project consisted of replacing all 4” and 6” cast iron 
and asbestos cement lines with 6”, 8” and 12” PVC pipe (a total of 12,225’), replacing 45-4” street water 
line crossings, replacing 40 faulty fire hydrants, and relocating three other fire hydrants. 
 
NAME 0F RECIPIENT  Stanford, Town of 
TYPE OF PROJECT  Wastewater System Improvements 
FUNDING   $   500,000        TSEP Grant 
    $   100,000 RRGL Grant 
    $   990,000 RD Loan 
    $     16,500 Local Funds 
 TOTAL    $1,606,500 
 
PROJECT SUMMARY:  The town’s wastewater system had the following deficiencies: single cell lagoon 
design configuration did not meet state design standards and detention time was only 79 days, lagoon 
was nearly full of sludge, BOD and TSS violations, outlet control provided inadequate control of flow rate 
and pond level, 70-year old clay sewer pipe was structurally inadequate, had holes and cracks, and was 
at risk of imminent failure. The project consisted of replacing 2,800’ of outfall pipe to the lagoon, replacing 
5,800’ feet of 8” and 10” diameter sewer trunk lines, removing sludge from the lagoon, and upgrading the 
lagoon to a three-cell system. 
 
NAME 0F RECIPIENT  Virginia City, Town of 
TYPE OF PROJECT  Wastewater System Improvements 
FUNDING   $   500,000        TSEP Grant 
    $   100,000 RRGL Grant 
    $   500,000 EDA Grant 
    $   724,000 SRF Loan 
    $     23,460 Local Funds 
 TOTAL    $1,847,460 
 
PROJECT SUMMARY:  The town’s wastewater system had the following deficiencies: total detention time 
was only 90 days, current lagoon location did not allow for expansion, treatment ponds rarely discharged 
to the infiltration cells demonstrating that it was leaking into the groundwater system, BOD loading 
exceeded state standards, which resulted in periodic odor problems, lagoon embankments were subject 
to erosion at the toes of the embankments, and embankments exceeded the 3:1 slope requirement. The 
project consisted of abandoning the current wastewater treatment ponds (de-water, lower embankments, 



cover bottoms with soil and re-vegetate entire area), constructing a collection system for Nevada City, 
and constructing two wastewater lagoons for treatment and winter storage, and constructing a spray 
irrigation system. 
 
NAME 0F RECIPIENT  Whitefish, City of 
TYPE OF PROJECT  Wastewater System Improvements 
FUNDING   $   500,000 TSEP Grant   
    $   110,000 RRGL Grants 
    $   198,530 SRF Loan 
    $   226,683  Local Funds 

TOTAL    $1,035,213 
 
PROJECT SUMMARY:  The city’s wastewater system had the following deficiencies: the aeration 
diffusers suffered from frequent fouling, the blowers and some aeration piping were in need of 
replacement and up-sizing, and heavy sludge accumulations in the lagoons reduced detention times and 
exerted an oxygen demand that took away available oxygen for wastewater treatment.  The project 
consisted of installing new blowers, replacing and up-sizing aeration lines, adding control valves, 
installing new, fine-bubble diffuser units in all three aeration cells, and removing, de-watering and 
disposing of accumulated sludge from the treatment basins. 
 
NAME 0F RECIPIENT  Whitewater Water and Sewer District (Philips County) 
TYPE OF PROJECT  Wastewater System Improvements 
FUNDING   $   500,000        TSEP Grant 
    $   236,895 CDBG Grant 
    $   100,000 RRGL Grant 
    $   100,000 Local Funds 
    $   120,000 SRF Loan 
 TOTAL    $1,056,895 
 
PROJECT SUMMARY:  The district lacked a centralized wastewater system and had the following 
problems:  failing septic systems, shallow drinking water wells, high groundwater table, and many of the 
existing septic systems violated the state requirement of 100’ of separation between drain fields and 
wells.  The project consisted of abandoning existing septic systems by draining and filling the tanks with 
sand, installing a gravity collection system, installing gravity out-fall lines from the collection system to a 
new central treatment facility (if topography will not permit the use of the gravity flow, a sewer lift station 
and force main would be installed), and constructing a new central wastewater treatment facility 
consisting of a total retention lagoon. 
 
NAME 0F RECIPIENT  Yellowstone, County of 
TYPE OF PROJECT  Bridge System Improvements 
FUNDING   $   300,000       TSEP Grant   
    $   320,761 Local Funds 
 TOTAL    $   620,761 
 
PROJECT SUMMARY:  The county had two bridges (Shiloh Road Bridge and South 32nd Street West 
Bridge) with a variety of deficiencies.  The project consisted of replacing both bridges. 
 
 

Projects Approved by the 2003 Legislature 
 
Fifty-five applications requesting $21,902,149 in TSEP funds were submitted for the 2005 biennium.  The 
2003 Legislature approved $15,653,331 in TSEP grant funds for forty projects. 
 
NAME 0F RECIPIENT Beaverhead County District (Wisdom) 
TYPE OF PROJECT Wastewater System Improvements 



FUNDING  $   500,000        TSEP Grant 
   $   500,000 CDBG Grant 
   $   100,000 RRGL Grant 
   $     74,700 RD Grant 
   $     91,300 RD Loan 
 TOTAL   $1,266,000 
 
PROJECT SUMMARY:  The district’s wastewater system has the following deficiencies: an undersized 
treatment facility, discharge of untreated wastewater, and leaking lagoon cells that potentially will 
contaminate the groundwater. Major elements of the project include: rehabilitating and lining two existing 
cells, constructing one additional lined treatment/storage pond, and installing an irrigation system for land 
discharge. 
 
PROJECT STATUS:  Construction is nearing completion.  
 
NAME 0F RECIPIENT Black Eagle District 
TYPE OF PROJECT Wastewater System Improvements  
FUNDING  $   214,200        TSEP Grant 
   $   214,200 Local Funds 
 TOTAL   $   428,400 
 
PROJECT SUMMARY:  The district’s wastewater system had the following deficiencies: clay tile pipe 
without gaskets allowing leakage, inflow infiltration and root problems, and occasional back-ups into 
homes, and crumbling manholes.  The project consisted of replacing 3920’ of sewer main and six 
manholes. 
 
NAME 0F RECIPIENT Blaine County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $   322,782    TSEP Grant 
   $   157,782 Local Funds 
   $   165,000 In-Kind 
 TOTAL   $   645,564 
 
PROJECT SUMMARY:  The county had two bridges (Snake Creek Bridge and Harlem Canal Bridge with 
a variety of deficiencies. The project consisted of replacing both bridges. 
 
NAME 0F RECIPIENT Cascade County 
TYPE OF PROJECT Bridge System Improvements  
FUNDING  $   230,840        TSEP Grant 
   $   210,515 Intercap Loan 
   $     27,325 Local Funds 
 TOTAL   $   468,680 
 
PROJECT SUMMARY:  The Eden Bridge was a one-lane bridge with numerous structural deficits.  The 
project consisted of replacing the bridge. 
 
NAME 0F RECIPIENT Chinook, City of 
TYPE OF PROJECT Wastewater System Improvements  
FUNDING  $   500,000        TSEP Grant 
   $1,300,000 RD Grant 
   $1,500,000 RD Loan 
   $     23,073 Local Funds 
 TOTAL   $3,323,073 
 
PROJECT SUMMARY:  The city’s wastewater system had the following deficiencies: screw pumps 
inadequate, only one secondary clarifier, cracked drying beds, collection system had low areas, and an 



unreliable emergency generator.  The project consisted of replacing the screw pumps, constructing a 
building over the pump station, installing an influent flow meter and two new mixers, constructing a 
secondary clarifier, and replacing high priority mains and manholes. 
 
NAME 0F RECIPIENT Conrad, City of 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   500,000        TSEP Grant 
   $   100,000 RRGL Grant 
   $1,350,000 STAG Grant 
   $   400,000 RD Grant 
   $   672,800 RD Loan 
   $1,000,000 WRDA Grant 
 TOTAL   $4,022,800 
 
PROJECT SUMMARY:  The city’s water system has the following deficiencies: blockage of intake 
screens causing loss of intake, location of intake limited and sometimes non-existent during drought 
years.  The project consisted of constructing a new intake on Lake Francis, a new pump station and wet 
well on the south side of Lake Francis, an intake backwash, and 11,000’ of transmission main. 
 
NAME 0F RECIPIENT Cooke City – Park County District 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   500,000        TSEP Grant 
   $   100,000 RRGL Grant 
   $   782,000 RD Loan 
 TOTAL   $1,382,000 
 
PROJECT SUMMARY:  The district’s water system has the following deficiencies: a spring classified as 
groundwater directly under the influence of surface water, shallow mains that tend to freeze, distribution 
system leaks, inadequate storage, and inadequate water supply causing the use of surface water 
requiring boil orders for safe consumption to meet demand. The project consisted of replacing 7,000’ of 
older mains and looping dead-ends, constructing a new 223,000-gallon buried steel water tank, drilling 
three new wells and installing meters on all service lines. 
 
NAME 0F RECIPIENT Ekalaka, Town of 
TYPE OF PROJECT Wastewater System Improvements 
FUNDING  $   154,197        TSEP Grant 
   $   212,697 CDBG Grant 
   $       5,000 CDBG/TA Grant 
   $       5,000 Local Funds 
 TOTAL   $   376,894 
 
PROJECT SUMMARY:  The town’s wastewater system had the following deficiencies: shallow lines that 
froze and caused back-ups in homes, high O&M costs for the lagoon, inadequate quality monitoring and 
no final effluent disinfection. The project consisted of video inspecting of all lines, replacing the shallow 
lines, installing static tube aeration in the lagoon and a UV disinfection system. 
 
NAME 0F RECIPIENT Gallatin County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $   500,000        TSEP Grant 
   $   515,400 Local Funds 
 TOTAL   $1,015,400 
 
PROJECT SUMMARY:  The county has three bridges (Cameron Bridge, Ice Pond Road Bridge and Story 
Hill Bridge) with a variety of deficiencies.  The project consisted of replacing two of the bridges.  The Ice 
Pond Bridge was eliminated from the scope of work because of issues with adjacent land owners. 
 



NAME 0F RECIPIENT Gardiner/Park County District 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   500,000        TSEP Grant 
   $   100,000 RRGL Grant 
   $1,067,100 SRF Loan 
   $    16,700 Local Funds 
 TOTAL   $1,583,800 
 
PROJECT SUMMARY:  The district’s water system has the following deficiencies: arsenic contamination 
is excess of the EPA maximum contaminant level and the storage tank located in Yellowstone National 
Park does not maintain sufficient water during high demand periods due to undersized transmission 
mains.  The project consisted of constructing an arsenic treatment plant and installing an additional 2,250’ 
of 8” transmission main. 
 
NAME 0F RECIPIENT Geraldine, Town of 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   500,000        TSEP Grant 
   $   500,000 CDBG Grant 
   $   100,000 RRGL Grant 
   $     25,000 Local Funds 
   $   135,600 RD Loan 
 TOTAL   $1,235,660 
 
PROJECT SUMMARY:  The town’s water system has the following deficiencies: insufficient supply and 
storage, undersized piping and a well with objectionable taste, odor, excessive mineral concentrations 
including fluoride, and violate EPA’s primary and secondary drinking water regulations.  The project 
consisted of constructing a 200,000-gallon storage tank, replacing undersized mains, and drilling a new 
well.  
 
NAME 0F RECIPIENT Glendive, City of 
TYPE OF PROJECT Stormwater System Improvements 
FUNDING  $   139,133        TSEP Grant 
   $   133,500 BNSF Funds 
   $     32,450 Local Funds 
 TOTAL   $   305,083 
 
PROJECT SUMMARY:  The city’s stormwater system had the following deficiencies: sediment from 
erosion of surrounding hills restricted the volume of stormwater that Rosser Ditch could handle causing 
flooding of adjacent areas, overloading the sanitary sewer system causing discharges.  The flooding of 
adjacent areas was compounded by the fact BNSF rail yard would flood resulting in petro-chemicals 
being carried into the adjacent neighborhood. The project consisted of constructing three basins to collect 
the sediment before it reached Rosser Ditch. 
 
NAME 0F RECIPIENT Hamilton, City of 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   500,000        TSEP Grant 
   $   500,000 CDBG Grant 
   $   100,000 RRGL Grant 
   $   846,787 SRF Loan 
   $    17,500 Local Funds 
   $      7,500 TSEP/PER 
 TOTAL   $1,971,787 
 
PROJECT SUMMARY:  The city’s water system had the following deficiencies: aged and undersized 
leaking pipes, undersized storage tank and outdated wells without wellhead protection. The project 
consisted of constructing a new well house, drilling three new wells, installing new mains and replacing 



existing mains, installing five fire hydrants, constructing a one million-gallon reservoir and metering all 
service connections. 
 
NAME 0F RECIPIENT Hill County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $   175,803        TSEP Grant 
   $   100,000 Local Funds 
   $     84,881 In-Kind 
 TOTAL   $   360,684 
 
PROJECT SUMMARY:  The county had three bridges (Quarter Gulch Bridge, Big Hook Bridge and 
Wanke Bridge) with a variety of deficiencies.  The project consisted of replacing all three bridges. 
 
NAME 0F RECIPIENT Jordan, Town of 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   459,883        TSEP Grant 
   $   291,060 MDT Grant 
   $   463,838 RD Grant 
   $     14,200 Local Funds 
 TOTAL   $1,228,981 
 
PROJECT SUMMARY:  The town’s water system had the following deficiencies: a single groundwater 
supply, petroleum hydrocarbon induced gasket failure in supply lines, undersized distribution mains, low 
service pressure, dead end lines, a deteriorating storage tank, and no back-up power.  The project 
consisted of drilling an additional well, installing chlorination equipment, replacing 7,000’ of water mains 
and installing auxiliary power sources. 
 
NAME 0F RECIPIENT Judith Basin County/Geyser District  
TYPE OF PROJECT Water System Improvements 
FUNDING  $   330,000 TSEP Grant 
   $   308,000 CDBG Grant 
   $   100,000 RRGL Grant 
   $   292,000 RD Grant 
   $   219,000 RD Loan 
 TOTAL   $1,249,000 
 
PROJECT SUMMARY:  The district’s water system has the following deficiencies: inadequate supply and 
storage, no storage for emergency or fire flow conditions, only one supply well, undersized distribution 
mains, reduce capacity from wells, poor water quality, no auxiliary power and no water meters.  The 
project consisted of drilling two new wells, constructing a 67,000-gallon water tank, and installing 11 fire 
hydrants, 5,700’ of distribution lines and 53 water meters. 
 
NAME 0F RECIPIENT Lake County Solid Waste District 
TYPE OF PROJECT Solid Waste System Improvements 
FUNDING  $   500,000        TSEP Grant 
   $1,056,818 Local Funds 
   $   640,182 Intercap Loan 
 TOTAL   $2,197,000 
 
PROJECT SUMMARY:  The district’s solid waste system had the following deficiencies: landfill disposal 
space was projected to be gone by 2005, and DEQ regulations would not allow the existing landfill to be 
expanded because it was located in a geologically unstable area subject to seismic activity.  The project 
consisted of constructing a transfer station so the solid waste can be transported the Missoula landfill. 
                          
NAME 0F RECIPIENT Lewis and Clark County 
TYPE OF PROJECT Bridge System Improvements 



FUNDING  $   170,575        TSEP Grant 
   $   170,575 Local Funds 
 TOTAL  $   341,150 
 
PROJECT SUMMARY:  The county had three bridges (Lake Helena Drive Bridge, John G. Mine Road 
Bridge and Stemple Pass Road Bridge) with a variety of deficiencies. The project consisted of replacing 
the three bridges. 
 
NAME 0F RECIPIENT Libby, City of 
TYPE OF PROJECT Water and Wastewater System Improvements 
FUNDING  $   500,000        TSEP Grant 
   $   100,000 RRGL Grant 
   $   241,275 Intercap Loan 
   $   380,000 Local Funds 
 TOTAL   $1,221,275 
 
PROJECT SUMMARY:  The Johnson Acres neighborhood adjacent to the city had the following 
problems: a centralized wastewater system was not available in the area, water lines were undersized 
and leaking, improperly placed mains and lines, inadequate fire flows and portions of the system were 
located on private property without easements.  The project consisted of extending city sewer into the 
area, abandoning 105 existing septic tanks, extending city water service into the area, installing eight new 
fire hydrants, and replacing under-sized water transmission main with 1,440’ of 12” pipe.       
 
NAME 0F RECIPIENT Madison County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $   174,529        TSEP Grant 
   $   174,529  Local Funds 
 TOTAL   $   349,058 
 
PROJECT SUMMARY:  The county had three bridges (First South Boulder Road Bridge, Second South 
Boulder Road Bridge and South Willow Creek Bridge) with a variety of deficiencies.  The project 
consisted of replacing all three bridges. 
 
NAME 0F RECIPIENT Missoula, City of 
TYPE OF PROJECT Wastewater System Improvements 
FUNDING  $   500,000        TSEP Grant 
   $   100,000 RRGL Grant 
   $1,013,267 Local Funds 
   $4,202,000 SRF 
   $   181,000 RD Loan 
 TOTAL   $5,825,267 
 
PROJECT SUMMARY:  The Rattlesnake Valley area of the City of Missoula has the following problems: 
the area has a significant number of on-site wastewater treatment systems that are inadequate and/or 
that have failed, and are polluting the city’s sole source aquifer and causing high nutrient loading of the 
Clark Fork River. The project would consist of constructing collector lines that would be connected to the 
city’s wastewater system. 
 
PROJECT STATUS: The contract has been signed, but lawsuits have delayed the commitment of a 
STAG grant that was obtained for the project; therefore, TSEP funds cannot be committed until the STAG 
funds are released.  
 
NAME 0F RECIPIENT Missoula County 
TYPE OF PROJECT Wastewater System Improvements  
FUNDING  $   499,335        TSEP Grant 
   $   100,000 RRGL Grant 



   $   584,320 RSID Loan 
   $   617,670 STAG 
   $   231,170 Missoula Water Quality District 
 TOTAL   $2,032,495 
 
PROJECT SUMMARY:  The county’s four sub-district wastewater systems in the Mullan Road corridor 
had the following deficiencies: inadequate aeration, leakage of treatment and storage facilities, 
inadequate treatment of effluent, some ageing septic tanks, and drainfield failure.  The project consisted 
of inspecting and repairing existing mains and lines, and installing gravity mains and collection lines to 
connect the sub-districts to the sewer trunk line. 
 
NAME 0F RECIPIENT Pablo – Lake County Water and Sewer District 
TYPE OF PROJECT Wastewater System Improvements 
FUNDING  $   500,000        TSEP Grant 
   $   500,000 CDBG Grant 
   $   100,000 RRGL Grant 
   $1,040,282 RD Grant 
   $1,040,282 RD Loan 
 TOTAL   $3,180,564 
 
PROJECT SUMMARY:  The district’s wastewater system has the following deficiencies: an undersized 
treatment system, and a directive from the Confederated Salish and Kootenai Tribes to eliminate the use 
of rapid infiltration cells if the system is expanded.  Major elements of the project include: the abandoning 
the rapid infiltration cells, constructing three new storage cells and a spray irrigation pumping facility, and 
expanding the spray irrigation system. 
 
PROJECT STATUS: Design complete and expecting to go to bid early in 2007. 
 
NAME 0F RECIPIENT Phillips County Green Meadows District 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   112,500        TSEP Grant 
   $   100,000 RRGL Grant 
   $     42,900 SRF Loan 
 TOTAL   $   255,400 
 
PROJECT SUMMARY:  The district’s water system had the following deficiencies: untreated, insufficient 
water supply, undersized mains, dead-end lines, and undersized storage tank. The project consisted of 
abandoning the present system, connecting to the City of Malta’s water system with a new 8“ looped 
distribution system and the installation of meters on all services. 
 
NAME 0F RECIPIENT Polson, City of 
TYPE OF PROJECT Water System Improvements  
FUNDING  $   500,000        TSEP Grant 
   $   589,418 SRF Loan 
   $   147,500 Local Funds 
 TOTAL   $1,236,918 
 
PROJECT SUMMARY:  The city’s water system had the following deficiencies: could not meet peak 
demands, low pressures due to storage drop during peak flows, and limited firefighting capacity. The 
project consisted of constructing a water main that crosses the Flathead River in order to connect an 
existing well and storage facility. 
 
NAME 0F RECIPIENT Pondera County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $   137,500        TSEP Grant 
   $   137,000 Local Funds 



 TOTAL   $   275,000 
 
PROJECT SUMMARY:  The Theatre #1 Bridge had rotting wood and a sagging deck.  The project 
consisted of replacing the bridge. 
 
NAME 0F RECIPIENT Power-Teton County District 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   500,000        TSEP Grant 
   $   100,000 RRGL Grant 
   $   339,900 SRF Loan 
 TOTAL   $   939,900 
 
PROJECT SUMMARY:  The district’s water system had the following deficiencies:  high-organic 
concentrations resulting in by-product violations, no storage for emergency or fire flow, lack of storage 
capacity, undersized distribution lines, no auxiliary power, and dead-end lines.  The project consisted of 
constructing a pre-sedimentation basin, a 250,000-gallon storage tank with transmission lines and high 
priority distribution lines. 
 
NAME 0F RECIPIENT Ramsay County District 
TYPE OF PROJECT Water System Improvements  
FUNDING  $   255,000        TSEP Grant 
   $   100,000 RRGL Grant 
   $   164,000 RD Loan 
 TOTAL   $   519,000 
 
PROJECT SUMMARY:  The district’s water system has the following deficiencies: wells with no wellhead 
protection located in close proximity to potential source of pollution, low water pressure, lack of 
continuous disinfection, inadequate storage and inoperable valves and hydrants.  Major elements of the 
project include: replacing undersized mains, installing five new hydrants and valves, drilling two new wells 
away from contamination, and installing meters. 
 
PROJECT STATUS: In design. 
 
NAME 0F RECIPIENT Richland County   
TYPE OF PROJECT Bridge System Improvements  
FUNDING  $   351,625        TSEP Grant 
   $   351,625 Local Funds     
 TOTAL   $   703,250 
 
PROJECT SUMMARY:  The county has four bridges (West Finnicum Bridge, East Palmer Bridge, 
Vournas Bridge and East Carlson Bridge) with a variety of deficiencies.  The project consists of replacing 
all four bridges. 
 
PROJECT STATUS:  The West Finnicum Bridge was completed the summer of 2004.  The East Carlson 
Bridge is waiting for good weather to begin construction while the East Palmer will be built by the county 
and is waiting for the bridge to be delivered.  The Vournas Bridge will be bid out for construction in 2007. 
 
NAME 0F RECIPIENT Ryegate, Town of 
TYPE OF PROJECT Water System Improvements  
FUNDING  $   478,700        TSEP Grant 
   $   190,000 BOR Grant 
   $   100,000 RRGL Grant 
   $   278,800 RD Loan 
 TOTAL   $1,047,500 
 



PROJECT SUMMARY:  The town’s water system has the following deficiencies: the water source is 
designated GWUDISW, fecal coliform bacteria has been detected, the infiltration gallery capacity has 
decreased, and there is inadequate storage to meet fire protection requirements.  Major elements of the 
project include: drilling two to three new wells, replacing cast iron pipe with PVC pipe, installing 10 new 
fire hydrants, conducting a structural inspection of the storage tank and metering service connections. 
 
PROJECT STATUS: The scope of the project was modified because the new wells could not provide 
adequate water.  The town modified the infiltration gallery and installed meters.  The water from the 
infiltration gallery is being analyzed to determine what treatment is required.  
 
NAME 0F RECIPIENT Scobey, City of 
TYPE OF PROJECT Wastewater System Improvements  
FUNDING  $   500,000        TSEP Grant 
   $   100,000 RRGL Grant 
   $   130,000 Local Funds 
   $1,206,000 SRF Loan 
 TOTAL   $1,936,000 
 
PROJECT SUMMARY:  The city’s wastewater system had the following deficiencies: an undersized 
single cell lagoon had leaks, inoperable control structures, valves and outlet/inlet piping, clay tile pipe 
collection lines had many problems. The project consisted of reconfiguring the treatment facility to a two-
cell lined storage and spray irrigation, replacing seven manholes, replacing a portion of the mains, and 
constructing an equipment building. 
 
NAME 0F RECIPIENT Sheaver’s Creek District 
TYPE OF PROJECT Water System Improvements  
FUNDING  $   500,000        TSEP Grant 
   $   100,000 RRGL Grant 
   $     39,000 RD Loan 
   $   327,250 RD Loan 
   $   981,750 RD Grant 
 TOTAL   $1,948,000 
 
PROJECT SUMMARY:  The district’s water system has the following deficiencies: fluoride levels 
exceeding EPA maximum contaminant level, possible spring under the influence of surface water, 
unburied transmission line, storage tank with no cover, undersized distribution mains, leaking distribution 
lines, inadequate storage, no fire service or hydrants, pressures below 20 psi, and no easements for 
repair. The major components of the project include: Drilling three new wells, installing approximately 
19,000’of mains, installing approximately 118 new services and meters, constructing a 140,000 gallon 
storage tank, and installing approximately 30 fire hydrants.  TSEP funds will be used to pay for the drilling 
of one new well, constructing the storage tank, and installing the fire hydrants. 
 
PROJECT STATUS: The first phase is under construction.  The second phase, which is funded by TSEP, 
is in final design.   
 
NAME 0F RECIPIENT Sheridan County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $   210,775        TSEP Grant 
   $   210,775 Local Funds 
 TOTAL   $   421,550 
 
PROJECT SUMMARY:  The county has eight bridges (Rovig Bridge, East Twin Bridge, Dale Drawbond 
Bridge, Eagle Creek Bridge, Don Johnson Bridge, East and West Orvis Nelson Bridges, and North 
Dagmar Bridge) with a variety of deficiencies.  The project consists of replacing all eight bridges. 
 
PROJECT STATUS: Construction is complete on the East & West Orvis Nelson Bridges, North Dagmar, 



and Don Johnson.  Work on the remaining bridges cannot start until spring 2007 due to extreme weather 
conditions. 
 
NAME 0F RECIPIENT Stanford, Town of 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   500,000        TSEP Grant 
   $   100,000 RRGL Grant 
   $   192,000 RD Grant 
   $1,144,900 RD Loan 
 TOTAL   $1,764,100 
 
PROJECT SUMMARY:  The town’s water system has the following deficiencies: supply cannot meet 
average daily demand, water quality is poor, inadequate pressure, and 29 fire hydrants are 74 years old 
with inadequate size, leakage and some are inoperable. Major elements of the project include: drilling two 
new wells, rehabilitating existing wells, constructing a 316,000-gallon storage tank and 3200’ of 
distribution lines, and replacing 29 fire hydrants. 
 
PROJECT STATUS:  Under construction and is expected to be completed in 2007. 
 
NAME 0F RECIPIENT Stillwater County 
TYPE OF PROJECT Bridge System Improvements  
FUNDING  $   500,000        TSEP Grant 
   $   450,000 Local Funds 
   $     19,134 In-Kind 
 TOTAL   $   919,134 
 
PROJECT SUMMARY:  The county had five bridges (West Rosebud Creek Bridge, Grove Creek Bridge, 
Limestone Creek Bridge Pope Road Bridge and Youngs Point Road Bridge) with a variety of deficiencies. 
The project consisted of replacing all five bridges. 
 
NAME 0F RECIPIENT Sweet Grass County  
TYPE OF PROJECT Bridge System Improvements  
FUNDING  $   235,954        TSEP Grant 
   $   184,254 Local Funds 
   $     51,700 In-Kind 
 TOTAL   $    471,908 
 
PROJECT SUMMARY:  The county has three bridges (Big Timber Creek Bridge, Bridger Creek Road 
Bridge Stock Pass Crossing and Bridger Creek Road Bridge) with a variety of deficiencies.  The project 
consists of replacing all three bridges. 
 
PROJECT STATUS: Under construction and expected to be completed in spring 2007. 
 
NAME 0F RECIPIENT Troy, City of 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   500,000        TSEP Grant 
   $   400,000 CDBG Grant 
   $   100,000 RRGL Grant 
   $   400,000 RD Grant 
   $   630,800 RD Loan 
 TOTAL   $2,030,800 
 
PROJECT SUMMARY:  The city’s water system has the following deficiencies: leakage causing loss of 
nearly half of the supply, inadequate storage, lack of metering, and contamination from a shallow well. 
Major elements of the project include: drilling a new well, adding a disinfection system replacing 2,000’ of 



main and 18,000’ of service line, constructing a 180,000-gallon storage tank, and installing meters on all 
service connections. 
 
PROJECT STATUS: Under construction and is expected to be completed in 2007.   
 
NAME 0F RECIPIENT Upper-Lower River Road District 
TYPE OF PROJECT Water and Wastewater System  
FUNDING  $   500,000        TSEP Grant 
   $   500,000 State CDBG Grant 
   $   332,000 City CDBG Grant 
   $   100,000 RRGL Grant 
   $   867,300 STAG Grant 
   $   585,768 SRF Loan 
 TOTAL   $2,885,068 
 
PROJECT SUMMARY:  The district’s water and wastewater system has the following water and 
wastewater deficiency: on-site wastewater systems causing high levels of nitrate and ammonia in drinking 
water wells. The scope of the project was modified to allow the district to phase the project, and in this 
first phase, connect only a part of the district.  The project consisted of constructing water and sewer 
mains that are connected to the City of Great Falls water and sewer systems, constructing distribution 
and collection lines, and installing water meters. 
 
NAME 0F RECIPIENT Wolf Point, City of 
TYPE OF PROJECT Water System Improvements  
FUNDING  $   500,000        TSEP Grant 
   $1,180,000 RD Loan 
   $   246,500 Local Funds 
   $     40,000 Tribal Funds 
 TOTAL   $1,966,500 
 
PROJECT SUMMARY:  The city’s wastewater system had the following deficiencies: an offensive odor, 
sludge build-up, and discharged at a marginally acceptable rate.  The project consisted of removing 
sludge, splitting the existing second cell to form a three-cell system, with two aerated cells and a polishing 
pond.   
 
NAME 0F RECIPIENT Worden – Ballentine District 
TYPE OF PROJECT Water System Improvements  
FUNDING  $   500,000        TSEP Grant 
   $   100,000 RRGL Grant 
   $     24,222 Local Funds 
   $   850,300 SRF Loan 
 TOTAL   $1,474,522 
 
PROJECT SUMMARY:  The district’s water system had the following deficiencies: potential for backflow 
of raw water from the nearby creek, undersized pipelines, inadequate fire protections, aged pumps, 
undersized storage tank and no back-up water source.  The project consisted of videoing the source 
drain, drilling a well, constructing a chlorination facility, installing a new pump, adding a back-up 
generator, constructing a 200,000-gallon storage tank, and adding 8,000’ of line, 21 valves and four 
hydrants. 
 

Projects Approved by the 2005 Legislature 
 
Forty-seven applications requesting $18,551,674 in TSEP funds were submitted for the 2007 biennium.  
The 2005 Legislature approved $17,688,475 in TSEP grant funds for forty-two projects. 
 



NAME 0F RECIPIENT Beaverhead County  
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $     84,886        TSEP Grant 
   $     84,886 Local Funds 
 TOTAL   $   169,772 
 
PROJECT SUMMARY:  The 3rd Avenue Bridge has a variety of deficiencies.  The project consists of 
replacing the existing bridge. 
 
PROJECT STATUS:  Under contract, but no other start-up conditions have been met.  In design. 
  
NAME OF RECIPIENT Big Fork County Water and Sewer District 
TYPE OF PROJECT New Wastewater System 
FUNDING  $    460,000 TSEP Grant 
   $    272,100 SRF Loan 
 TOTAL  $    732,060 
 
PROJECT SUMMARY:  Mayport Harbor is located between the Flathead River and the District, and has 
the following problems:  individual septic tank systems, phosphorous breakthrough is potentially occurring 
in certain locations, the area is subject to high groundwater, poorly treated sewage is potentially 
degrading state waters, lot sizes are less than the minimum required for onsite sewer, setbacks from 
surface water are less than the minimum distance required, and the systems are in flood prone areas.  
Major elements of the project include:  installing approximately 4,500’of 4” PVC service lines; 3,350’ of 8” 
PVC gravity main; and 1,000’ of 4” PVC force main connecting the Mayport Harbor area to the District’s 
wastewater system, and constructing a lift station. 
 
PROJECT STATUS:  Under contract, completing remaining start-up requirements. In design. 
 
NAME OF RECIPIENT Big Horn County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $   142,500 TSEP Grant 
   $     90,450 Local Funds 
   $     52,050 In-kind 
 TOTAL  $   285,000 
 
PROJECT SUMMARY:  The Tullock Creek Bridge has a variety of deficiencies. The project consists of 
replacing the existing bridge. 
 
PROJECT STATUS:  Under contract, completing remaining start-up requirements. Project has been bid.  
Construction expected to begin in the fall of 2006 or spring of 2007. 
 
NAME OF RECIPIENT Carbon County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $     97,100 TSEP Grant 
   $   112,100 Local Funds 
   $     15,000 TSEP PER Grant 
 TOTAL  $   194,200 
 
PROJECT SUMMARY:  The Fox Bridge has a variety of deficiencies.  The project consists of replacing 
the existing bridge. 
 
PROJECT STATUS:  Under construction. 
 
NAME OF RECIPIENT Carter Chouteau County Water and Sewer District 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   500,000 TSEP Grant 



   $   100,000 RRGL Grant 
   $   344,600  RD Loan 
   $   350,000 RD Grant 
 TOTAL  $1,294,600 
 
PROJECT SUMMARY:  The district’s water system has the following deficiencies:  the infiltration gallery 
that serves as the source of supply has been designated as “groundwater under the direct influence of 
surface water”, arsenic level is 33 ug/L, which is over three times the maximum allowed by the Safe 
Water Drinking Act, manganese level is 0.36 mg/L, which is over seven times the maximum allowed by 
the Safe Water Drinking Act, cracking of the PVC distribution pipe, with over 50 leaks in the past two 
years, total loss of water to users over extended periods when repairing leaks, pump house #2 is 
constructed on clay material with a poor foundation footprint, access to the pump house can be difficult 
during the winter due to drifting snow, and the chlorine contact time prior to the first service connection is 
insufficient to guarantee drinking water safe from waterborne pathogens.  Major elements of the project 
include:  install point-of-use devices on each service connection (to remove arsenic), install sample pump 
and sample line, chlorine residual monitor, turbidity monitor, flow meter, and an in-line ultraviolet 
disinfection unit in the infiltration gallery pump house, install approximately 80’ of 24” pipe prior to the first 
service connection, install water meters on all service lines, relocate pump house #2, replace 
approximately 4,000’ of 6” main line between pump house #2 and pump house #3, and replace 
approximately 32,000’ of 3” and 4” main line between pump house #3 and pump house #4. 
 
PROJECT STATUS: The water mains and associated work are under construction, and waiting to bid the 
POU’s. 
 
NAME OF RECIPIENT Cascade, Town of 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   500,000 TSEP Grant 
   $   500,000 CDBG Grant 
   $   100,000 DNRC Grant 
   $   154,000 Local Funds 
 TOTAL  $1,254,000  
 
PROJECT SUMMARY:  The Town’s water system has the following deficiencies:  over half of the water 
distribution system is comprised of leaky and undersized steel and cast iron water mains (tests have 
shown them to flow 10 times less than the recommended ISO fire flow requirements, and 70% are 4” or 
smaller and are in violation of the Department of Environmental Quality standards), a computer model of 
the system indicates negative pressures could be experienced in the system during high water demand 
periods, which increases the likelihood of contaminates being introduced into the system, 19 fire hydrants 
are 1913 vintage with 2.5” nozzles that are inoperable or leak excessively, and many cannot be 
connected to the Town’s fire fighting equipment, storage is inadequate for emergency demand and fire 
protection, no auxiliary power is available, and the distribution system is experiencing problems with 
tuberculation on the interior of the pipes, resulting in constriction of flow.  Major elements of the project 
include:  replace 19 fire hydrants with 6” hydrants, construct approximately 4,000’ of core transmission 
line to the school, commercial and downtown areas using 10” main, construct a new 273,000 gallon 
buried concrete storage reservoir, install new telemetry controls for the wells and water storage reservoir, 
and install a portable generator for emergency operation of the existing wells. 
 
PROJECT STATUS:  In design and bid documents are being reviewed. 
 
NAME OF RECIPIENT Choteau, City of 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   500,000 TSEP Grant 
   $   100,000 RRGL Grant 
   $   140,000 RD Grant 
   $1,160,000 RD Loan 
   $     20,000 Local Funds 



 TOTAL  $1,920,000  
 
PROJECT SUMMARY:  The City’s water system has the following deficiencies:  the four water sources 
are susceptible to contamination, the four water sources combine in the Water Works pump house before 
distribution, therefore contamination of any one of the sources could result in the potential contamination 
of the entire water supply, the Water Works wet well is deteriorating, and cannot be repaired until an 
alternative water supply is established, the system experiences excessive water loss due to leaking 
distribution lines, access to the water supply storage tanks is relatively unrestricted, resulting in a 
potential security risk, and vents and improperly constructed access ways to the tanks provide a potential 
for contamination from outside sources.  The project consisted of constructing a new independent pump 
house and chlorination treatment system at the Richem pump house, renovating the Water Works pump 
house and wet well, replacing approximately 10,000’ of old cast iron mains with 8” and 10” PVC 
distribution lines, installing a 6’ chain link fence with three strand barbed wire around perimeter of the 
storage tanks, and upgrading instrumentation and controls. 
 
NAME OF RECIPIENT Conrad, City of 
TYPE OF PROJECT Wastewater System Improvements 
FUNDING  $   500,000 TSEP Grant 
   $1,170,000 SRF Loan 
   $     27,700 Local Funds 
 TOTAL  $1,697,700  
 
PROJECT SUMMARY: The City’s wastewater system has the following deficiencies:  treatment facility is 
in excess of its 20-year life expectancy, with some mechanical portions as old as 35 years, frequent and 
reoccurring effluent permit violations for biochemical oxygen demand (BOD) and total suspended solids 
(TSS), despite an active flow management program that attempts to minimize spring turnover effects, 
sludge level accumulation in the primary cell exceeds 6’ in depth and has recently created a visible 
sludge “beach” near the cell inlet, and sludge depth in the two facultative cells exceeds 3'.  Major 
elements of the project include:  construct a partially-mixed aerated lagoon system, install ultraviolet 
disinfection facilities, and dewater, remove, and land apply the accumulated sludge. 
 
PROJECT STATUS:  In design. 
 
NAME OF RECIPIENT Crow Tribe 
TYPE OF PROJECT Wastewater System Improvements in Crow Agency 
FUNDING  $   500,000 TSEP Grant 
   $1,248,785 RD Grant/Loan 
   $   357,000 IHS Grant 
   $   100,000 Coal Board Grant 
   $   267,000 EPA Grant 
 TOTAL  $2,472,785 
 
PROJECT SUMMARY:  The wastewater system in Crow Agency has the following deficiencies:  system 
is not sized to accommodate the design peak flow without surcharging, approximately 5,750’ of mains are 
4” or 6” diameter (minimum of 8” is required), approximately 17,250’ of the mains have been installed at 
less than the required slope, deteriorated mains and manholes as evidenced by cracked pipes, root 
penetration, sagging lines, offset joints, crumbling manhole barrels, missing steps and settling, master lift 
stations, which lifts wastewater to the treatment lagoons, has inadequate capacity, and the dry pit side of 
one of the two lift stations was totally filled with water when recently observed (these would be combined 
into a single lift station when replaced).  Major elements of the project include:  construct a new sewer 
interceptor through Crow Agency, and replace the west and master lift stations. 
  
PROJECT STATUS:  Under contract, completing remaining start-up conditions. In design. 
 
NAME OF RECIPEINT Custer Area – Yellowstone County Water and Sewer District 
TYPE OF PROJECT Wastewater System Improvements 



FUNDING  $   500,000 TSEP Grant 
   $   500,000 CDBG Grant 
   $   117,894 SRF Loan 
   $     75,000 Coal Board Grant 
   $   100,000 DNRC Grant 
   $     14,343 TSEP PER Grant 
   $     14,053 Local Funds 
 TOTAL  $1,307,237 
 
PROJECT SUMMARY:  The District’s wastewater system has the following deficiencies:  undersized, 
leaking, and deteriorating lift station, lift station lacks flow meter, straining mechanism or grinding 
mechanism, lagoons are leaking approximately 84% of the wastewater that enters, less than five days 
detention time in the lagoons causes untreated wastewater to directly enter the groundwater, there is a 
major inflow and infiltration problem in the wastewater collection system, and the amount of flow in the 
wastewater system varies with the water table resulting in untreated wastewater seeping into the ground 
water from the collection system.  Major elements of the project include:  construct a new lift station, video 
inspect the collection lines and clean as needed, replace clay tile pipe with approximately 4,000’ of 8” 
PVC pipe, install approximately 2,650’ of force main to the lagoons, and restructure the current lagoon 
cells into two lined facultative lagoons and infiltration/percolation ponds. 
 
PROJECT STATUS:  New pumps have been installed, and the new lift station is fully operational. 
 
NAME OF RECIPIENT Dodson, Town of 
TYPE OF PROJECT Wastewater System Improvements 
FUNDING  $   427,500 TSEP Grant 
   $   443,150 CDBG Grant 
   $   100,000 RRGL Grant 
   $     88,212 SRF Loan 
 TOTAL  $1,058,862 
 
PROJECT SUMMARY:  The Town’s wastewater system has the following deficiencies:  existing single-
cell lagoon does not meet the Department of Environmental Quality (DEQ) requirements for a minimum of 
three treatment cells, inlet pipe to the lagoon is located too near the discharge, sludge has accumulated 
to a depth of 1.6’ in the lagoon, existing treatment pond detention time for current flows is 120 days, 
resulting in insufficient treatment prior to discharge, over a dozen biochemical oxygen demand (BOD) and 
total suspended solids violations since 1994, present treatment system will not meet the proposed fecal 
or ammonia limits proposed for the upcoming 2006 permit, and existing lift station is substandard.  Major 
elements of the project include:  install a new lift station and replace the existing lagoon with a two-cell 
total retention lagoon. 
 
PROJECT STATUS:  Bid was awarded and construction will begin in winter 2006/07. 
 
NAME OF RECIPIENT Ennis, Town of 
TYPE OF PROJECT Wastewater System Improvements 
FUNDING  $   204,894 TSEP Grant 
   $   100,000 RRGL Grant 
   $   104,894 SRF Loan 
 TOTAL  $   409,788 
 
PROJECT SUMMARY:  The Town’s wastewater system has the following deficiencies:  no disinfection, 
discharge is not possible during periods of river gorging in the spring, and sludge volume of 4,000,000 
gallons, which has an estimated 17% solids content.  Major elements of the project include:  install an 
ultraviolet treatment facility, construct approximately 285’ of 4” outfall pipe, and land apply dried sludge 
 
PROJECT STATUS:  Under construction. 
 



NAME OF RECIPIENT Glacier County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $   500,000 TSEP Grant 
   $2,575,755 SAFTU Grant 
 TOTAL  $3,075,755 
 
PROJECT SUMMARY:  The St. Mary’s Bridge has a variety of deficiencies.  The project consists of 
replacing the existing bridge.  The new bridge would be for vehicles only and would no longer be used by 
the St. Mary Canal to support the pipes.   
 
PROJECT STATUS:  In design. 
 
NAME OF RECIPIENT Glasgow, City of 
TYPE OF PROJECT Wastewater System Improvements 
FUNDING  $   500,000 TSEP Grant 
   $1,062,900 SRF Loan 
   $     45,000 Local Funds 
 TOTAL  $1,607,900 
 
PROJECT SUMMARY:  The City’s wastewater system has the following deficiencies:  the treatment 
facility has reached the end of its useful life, the Department of Environmental Quality (DEQ) has issued 
two violation letters for failure to meet permitting requirements, ammonia discharge permit limits cannot 
be met in July and August, the aeration system and baffles within the treatment cells are in poor 
condition, numerous diffusers are inoperable, current treatment facility would not be able to meet future 
disinfection standards, lift station pumps are over 30 years old and have reached the end of their useful 
life, and no back-up source of power for the lift station, which has experienced 18 power outages.  Major 
elements of the project include:  upgrade the existing treatment plant to a four-cell advanced aerated 
lagoon facility, replace the lift station pumps, rehabilitate the lift station’s wet well, and install a new back-
up power supply at the lift station. 
 
PROJECT STATUS:  Design work is on hold pending resolution of the MPDES permit issues.  Grantee 
anticipates going to bid in February 2007 with construction starting that spring. 
 
NAME OF RECIPIENT Havre, City of 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   500,000 TSEP Grant 
   $   487,000 MDT Grant 
   $   140,000 SRF Loan 
   $   145,000 Local Funds 
 TOTAL  $1,132,500  
 
PROJECT SUMMARY:  The City’s water system in the project area has the following deficiencies:  water 
mains are old and at the end of their service life, a 6” cast iron water main is undersized and incapable of 
delivering adequate fire flows, and porous, non-metallic gaskets used during the installation of the water 
mains increase the potential for contamination of the drinking water system from carcinogenic compounds 
in the soil and/or groundwater.  Major elements of the project include:  replace approximately 3,900’ of 
water main with 10” ductile iron pipe and install 20 additional fire hydrants. 
 
PROJECT STATUS:  Under contract, working on start-up conditions.  In design. 
 
NAME OF RECIPIENT Hill County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $   450,750 TSEP Grants 
   $   189,832 Local Funds 
   $   276,016 In-kind 
 TOTAL  $   901,598 



 
PROJECT SUMMARY:  The county has three bridges (The Big Sage Bridge, The Lineweaver Bridge and 
Henry’s Bridge) with a variety of deficiencies. The project consists of replacing all three bridges. 
 
PROJECT STATUS: Henry’s Bridge is under construction, and Big Sage and Lineweaver Bridges is in 
design.   
 
NAME OF RECIPIENT Hysham, Town of 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   462,359 TSEP Grant 
   $     15,000 Local Funds 
   $   453,799 RD Loan 
 TOTAL  $   931,158 
 
PROJECT SUMMARY:  The Town’s water system has the following deficiencies:  a decline in the 
Yellowstone River water level has reduced the head available to drive water through the sand and gravel 
and into the infiltration gallery, the edge of the surface water has moved laterally away from the infiltration 
gallery line causing an increase in the groundwater flow path from the river to the infiltration gallery, 
clarification and filtration basins are showing severe signs of rust and deterioration, no check valve and 
foot valve in the pump station results in back flushing of filter media into the low service pump caisson, 
loss of filter media in the Yellowstone River, control system is antiquated and worn out, and deteriorated 
and undersized water mains in parts of the distribution system.  Major elements of the project include:  
extend the infiltration gallery further out into the river, rehabilitate the clarification and filtration basins, 
install check valves, and restore the supply of filter media, and replace the control system with a new 
supervisory control and data acquisition system.  
 
PROJECT STATUS:  In design. 
 
NAME OF RECIPIENT Laurel, City of 
TYPE OF PROJECT Wastewater System Improvements 
FUNDING  $   500,000 TSEP Grant 
   $   100,000 RRGL Grant 
   $   433,000 SRF Loan 
 TOTAL  $1,033,000  
 
PROJECT SUMMARY:  The City’s wastewater system has the following deficiencies:  increasing 
amounts of infiltration and inflow are impacting the capacity of sewer mains, undersized mains and root 
intrusion within the collection system, failure or back-up of sewer mains have led to release of raw 
sewage in basements and homes, the two sewage lift stations are nearing the end of their useful life, 
during peak flow events the plant is not able to treat to permitted effluent limits, and several areas of the 
treatment plant have been identified as needing upgrades in the near future to ensure continued permit 
compliance.  Major elements of the project include:  replace about 6,500’ of trunk mains with new 24”, 36” 
and 48” diameter mains.   
 
PROJECT STATUS:  Under construction. 
 
NAME OF RECIPIENT Lewis & Clark County 
TYPE OF PROJECT Wastewater System Improvements 
FUNDING  $   288,757 TSEP Grant 
   $     40,950 SRF Loan 
   $   576,048 STAG Grant 
   $    147,421 Local Funds 
 TOTAL  $1,053,176 
 
PROJECT SUMMARY:  The project area has the following deficiencies:  the fairgrounds lift station has 
served its useful life and requires extensive maintenance, alternative power sources are not available in 



case of power outages at the fairgrounds lift station, one of two on-site wastewater systems at the AGC 
Laborer’s Training Facility has failed and replacement has not been possible because of high 
groundwater elevations and the Woodlawn Park Addition has failing septic systems, lack of drainfield 
replacement areas, and unacceptable nitrate levels in the domestic water supply (groundwater).  The 
proposed project is the first of a two-phase project.  This first phase would connect the 
Fairgrounds/Dunbar area to the City of Helena’s wastewater system, while in the second phase, the area 
would be connected to the City’s water system. 
 
PROJECT STATUS:  Design is finished pending approval by the Montana Department of Transportation. 
 
NAME OF RECIPIENT Libby, City of 
TYPE OF PROJECT Wastewater System Improvements 
FUNDING  $   500,000 TSEP Grant 
   $   100,000 RRGL Grant 
   $1,400,000 STAG Grant 
   $   500,000 WRDA Grant 
   $     79,000 SRF Loan 
   $     12,000 Local Funds 
 TOTAL  $2,591,000 
 
PROJECT SUMMARY:  the Cabinet Heights area has the following problems:  drainfield failures and 
seepage pits instead of drainfields due to small lots.  Major elements of the project include:  extend a 
gravity collection system from the City of Libby to the Cabinet Heights area, by installing approximately 
12,400’ of 8” PVC pipe, construct one lift system, and abandon the existing on-site wastewater treatment 
and disposal system. 
 
PROJECT STATUS:  Under contract, working on start-up conditions.  Still trying to get funding package 
together. 
 
NAME OF RECIPIENT Madison County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $   179,911 TSEP Grant 
   $     29,540 Local Funds 
   $   150,371 In-kind 
 TOTAL  $   359,822 
 
PROJECT SUMMARY:  The county has three bridges (The Noble Fork Bridge, The Lower North Meadow 
Creek Bridge, The Carey Lane Bridge, The Upper North meadow Creek Bridge, The Lower South Willow 
Bridge and The Old Stage Bridge) with a variety of deficiencies. The project consists of replacing all six 
bridges. 
 
PROJECT STATUS:  Start-up conditions have been met.  Carey Lane, Old Stage Bridge & North 
Meadow Creek Bridge have been constructed.  The remaining bridges are under construction and nearly 
completed. 
 
NAME OF RECIPIENT Malta, City of 
TYPE OF PROJECT Wastewater System Improvements 
FUNDING  $   500,000 TSEP Grant 
   $   685,000 RD Grant 
   $3,606,000 RD Loan 
 TOTAL  $4,791,000 
 
PROJECT SUMMARY:  The City’s wastewater system has the following deficiencies:  Trafton lift station 
piping and valves are corroded, deteriorated and/or inoperable, Trafton lift station pumps are corroded 
and have reached the end of their useful life, Robinson lift station air lift pumps are outdated technology 
and difficult to maintain, Robinson lift station valves and piping do not have a separate dry well, the 



Trafton and Robinson lift stations do not have safe access for repair or maintenance, no backup power at 
the other four lift stations, City has had fifteen discharge permit violations of biochemical oxygen demand 
(BOD), total suspended solids (TSS), and fecal coliform since May 1998, system will not meet anticipated 
ammonia limits in the next permit, two-cell configuration limits the operational flexibility of the system and 
does not meet the Department of Environmental Quality (DEQ) standards of a three-cell lagoon system, 
significant accumulation of sludge and the sludge does not meet the Environmental Protection Agency 
(EPA) land application standards, no riprap is present on the majority of the dike banks, resulting in 
advanced erosion, existing outfall line to the Milk River has repeatedly failed due to collapsing pipe and 
manholes, and no service meters on the water system that can determine actual usage.  Major elements 
of the project include:  construct a single partial-mix aerated lagoon, with storage cells, an ultraviolet 
disinfection system and spray irrigation, line the proposed lagoons with a synthetic PVC liner, replace the 
Robinson lift station, construct a new staircase at the Trafton lift station 
 
PROJECT STATUS:  Contract has been signed, but no other start-up conditions have been met. In 
design with construction expected to begin in 2007. 
 
NAME OF RECIPIENT Miles City, City of 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   500,000 TSEP Grant 
   $1,967,000 SRF Loan 
   $     50,000 Local Funds 
 TOTAL  $2,517,000 
 
PROJECT SUMMARY:  The City’s water system in the project area has the following deficiencies:  lack of 
redundancy, low pressures (below 35 psi) at peak demand times, due to the limited capacity (number, 
size and location) of existing transmission and distribution lines to and within this area, inadequate fire 
flows, poor water quality (stagnant water; low chlorine residual; taste, odor and appearance problems; 
and higher than desirable disinfection byproducts), inability to properly flush the lines to maintain water 
quality, corroded lines harbor bacteria, potential cross connections, periodic water outages due to repairs, 
and heavy turberculation in the small, unlined, cast iron 4” lines, which tend to allow biofilms to exist.  
Major elements of the project include:  extend the 10” Bender Park water main into the project area, 
connect the 14” main on North Haynes Avenue and the 10” Bender Park main with a new 12” main 
(approximately 5,800’), replace approximately 19,500’ of 4” and 6” cast iron distribution lines with 8” lines, 
and install new valves, 35 fire hydrants, and service line connections between the main and the property 
line. 
 
PROJECT STATUS:  Under contract, no other start-up conditions met. 
 
NAME OF RECIPIENT Mineral County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $     80,090 TSEP Grant 
   $     61,946 Local Funds 
   $     18,144 In-kind 
 TOTAL  $   160,180 
 
PROJECT SUMMARY:  The Cedar Creek Bridge has a variety of deficiencies. The project consists of 
replacing the bridge. 
 
PROJECT STATUS:  Bridge has been constructed, and some minor approach roadway work is expected 
to be completed in spring of 2007. 
 
NAME OF RECIPIENT Missoula County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $   275,172 TSEP Grant 
   $   275,172 County Local 
 TOTAL  $   550,334 



 
PROJECT SUMMARY:  The County’s two bridges (La Valle Creek Bridge and Finley Creek Bridge) have 
a variety of deficiencies.  The project consists of replacing both bridges 
 
PROJECT STATUS:  Under contract and working on start-up conditions.  Design in progress and 
construction will start spring 2007. 
 
NAME OF RECIPIENT Powell County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $   158,348 TSEP Grant 
   $     91,379 County Local 
   $     66,969 County In-kind 
 TOTAL  $   316,696 
 
PROJECT SUMMARY:  The County’s three bridges (The West River Road Bridge, The Freeze Out Lane 
Bridge, and The Cutoff Road Bridge) have a variety of deficiencies: The project consisted of replacing all 
three bridges 
 
NAME OF RECIPIENT Ranch County Water District 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   500,000 TSEP Grant. 
   $     10,000 County Funds 
   $   120,500 CDBG Grant 
   $       9,000 Ranch 
   $   100,000 RRGL Grant 
   $   650,000 RD Loan 
 TOTAL  $1,389,500  
 
PROJECT SUMMARY:  The District’s water system has the following deficiencies:  wells do not meet 
design flows with the largest well out of service, substandard well construction, inadequate chlorine 
contact time and chlorination system housing, deterioration of wooden portion of storage tank, inadequate 
water pressure, distribution lines are not sized for fire flows, distribution lines are not looped, and no water 
meters.  Major elements of the project include:  a new well, a 150,000 gallon storage tank, a new pump 
house/chlorination facility, a new distribution network consisting of about 7,000’ of 8” pipe, twelve fire 
hydrants, and thirty service meters. 
 
PROJECT STATUS:  In design. 
 
NAME OF RECIPIENT Richland County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $   453,841 TSEP Grant 
   $   122,479 Local Funds 
   $   331,362 In-kind 
 TOTAL  $   907,682 
 
PROJECT SUMMARY:  The County has four bridges (The 4th Street Bridge, The Miller Bridge, The Fox 
Creek Road Bridge and The Vaira Bridge) with the following deficiencies: The project consists of 
replacing all four bridges. 
 
PROJECT STATUS:  Under contract and start-up conditions are nearly complete.  Construction on the 
Fox Creek Road bridge is nearly done and was paid for by county funds.  Design is being completed on 
the 4th Street, Miller, and Vaira bridges with construction beginning in spring 2007.   
 
NAME OF RECIPIENT Rudyard County Water and Sewer District 
TYPE OF PROJECT Wastewater System Improvements 
FUNDING  $   524,503 TSEP Grant 



   $   344,400 CDBG Grant 
   $     15,000 Local Funds 
 TOTAL  $   883,903 
 
PROJECT SUMMARY:  The District’s wastewater system has the following deficiencies:  undersized 6” 
clay tile mains are clogged with roots, many of the mains are installed at slopes below the minimum, 
cracked and broken pipe, 25 to 30 backups into private residences per year over the last five years, lift 
station is outdated and lacks an alarm system, backup power or pumping ability, force main does not 
discharge to an inlet control structure, no perimeter fencing or warning signs exist around the lagoon site, 
and minor erosion of embankments.  The project consisted of replacing approximately 6,725’ of existing 
6” clay tile lines with 8” PVC lines, installing approximately 23 new manholes, replacing the existing lift 
station with a new submersible package station, purchasing a portable pump for emergency use, and 
installing a new 4” ductile iron force main between the lift station and treatment cells #1 and #2. 
 
NAME OF RECIPIENT Seeley Lake Sewer District 
TYPE OF PROJECT New Wastewater System 
FUNDING  $   500,000 TSEP Grant-District 
   $   750,000 TSEP Grant-County 
   $   100,000 RRGL Grant 
   $   305,000 CDBG Grant 
   $1,750,000 STAG Grant 
   $1,443,000 WRDA Grant 
   $   262,000 RD Loan 
 TOTAL  $5,110,000 
 
PROJECT SUMMARY:  The lack of a centralized wastewater system in Seeley Lake has resulted in the 
following problems:  elevated nitrate levels in the groundwater in the areas of high density, increased 
algae concentrations and turbidity in Seeley Lake, elevated nitrates, phosphorus and fecal coliforms in 
the groundwater downgradient of the community, and increased nutrient loads facilitate eutrophication of 
the lake and increases water quality degradation.  Major elements of the project include:  construct a new 
centralized wastewater collection and treatment system that would serve that portion of the District with 
the highest density.  The proposed treatment system is an aerated lagoon with a storage cell and 
discharge using spray irrigation in the summer months in the adjacent forest. 
 
PROJECT STATUS:  No start-up conditions have been met.  Seeking funding. 
 
NAME OF RECIPIENT Sheridan, Town of 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   500,000 TSEP Grant 
   $   100,000 RRGL Grant 
   $   500,000 CDBG Grant 
   $   500,000 STAG Grant 
   $       7,500 Local Funds 
   $   461,400 SRF Loan 
 TOTAL  $2,068,900  
 
PROJECT SUMMARY:  The Town’s water system has the following deficiencies:  inadequate water 
supply, water mains are old and undersized, and are not capable of providing minimum recommended 
fire flows, some of the hydrants are inoperable, leak excessively, or are undersized, distribution lines leak, 
with 44 repairs over the past two years, concrete storage tank roof is deteriorated, concrete storage tank 
leaks, coating on steel storage tank is worn and deteriorated, and well field is rated a “high hazard” by the 
Department of Environmental Quality for agricultural contaminants and hazardous materials.  Major 
elements of the project include:   install approximately 4,600’ of 8” PVC and 8,000’ of 6” PVC mains, 
install approximately 19 new fire hydrants, drain and inspect, and clean both storage tanks, grout as 
necessary, and re-coat surfaces, replace roof structure of the concrete tank, install service meters on nine 
high volume users, and drill a test well to determine the feasibility of developing another water source. 



 
PROJECT STATUS:  Under contract, working on start-up conditions.  Plan to begin construction in 2007. 
 
NAME OF RECIPIENT Spring Meadows County Water District 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   487,500 TSEP Grant 
   $   100,000 RRGL Grant 
   $   472,835 SRF Loan 
   $     50,000 Local Funds 
 TOTAL  $1,110,335 
 
PROJECT SUMMARY:  The District’s water system has the following deficiencies:  peak demand cannot 
be met with the two wells, there is no storage to provide fire protection or adequate water quantity to 
maintain water pressures during the irrigation season, well #2 pumps an excessive amount of sand into 
the distribution system, preventing the use of water meters, stagnant conditions exist and sand 
accumulates at two dead-end mains, very low pressures are regularly experienced during the irrigation 
season and the potential for negative pressures is high, and some individuals use booster pumps, which 
are illegal and create a high potential for backflow.  Major elements of the project include:  install 
approximately 65 service meters for all users, construct a 150,000 gallon concrete storage tank and a 
booster pump station, replace well #2 with a new well, add four fire hydrants, eliminate two dead ends, 
and construct an administrative building. 
 
PROJECT STATUS:  Project bid out, but all bids received were over budget, will re-bid with a new tank 
design. 
 
NAME OF RECIPIENT St. Ignatius, Town of 
TYPE OF PROJECT Wastewater System Improvements 
FUNDING  $   500,000 TSEP Grant 
   $1,464,000 RD Loan 
   $1,145,000 RD Grant 
   $   500,000 CDBG Grant 
   $   100,000 RRGL Grant 
   $   750,000 STAG Grant 
 TOTAL  $4,459,000 
 
PROJECT SUMMARY:  The Town’s wastewater system has the following deficiencies:  eleven BOD and 
TSS violations since 1998, the lagoon leaks over four times the state design standard resulting in 
degradation to groundwater and nearby surface water and wells, the single-cell facultative lagoon does 
not meet current state design standards requiring a minimum of two equally sized primary treatment cells 
and one secondary cell, the single-cell operation encourages short-circuiting across the cell resulting in 
poor treatment efficiency, the existing system does not meet the design standard for detention time for 
facultative lagoons resulting in reduced treatment efficiency, BOD loading to the existing facultative ponds 
exceeds the state design standard resulting in poor treatment efficiency and possibly odor problems, the 
system fails to meet the discharge limit for fecal coliform colonies in the discharged effluent, the discharge 
is resulting in ammonia toxicity in the receiving water, and there is inflow from manholes and roof drains 
at the school during runoff or storm events.  Major elements of the project include:  construct an aerated 
lagoon system, construct a storage lagoon inside the existing facultative lagoon footprint, install a liner in 
each of the lagoon cells, install an ultraviolet light disinfection system, construct about 15,000’ of 8” 
gravity main to transmit treated effluent to the irrigation site, install three effluent irrigation pivots, and 
install sealed manhole covers. 
 
PROJECT STATUS:  Plan to begin construction in 2007. 
 
NAME OF RECIPIENT Stillwater County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $   399,853 TSEP Grant 



   $   285,000 Local Funds 
   $   114,853 In-kind 
 TOTAL  $   799,706 
 
PROJECT SUMMARY:  The County’s seven bridges (The Orser Bridge, The Fireman’s Point Bridge, The 
Lover’s Lane Bridge, The Jackstone Bridge, The Centennial Bridge, The Svenson Bridge and The 
Weppler Bridge) have a variety of deficiencies: The project consists of replacing all seven bridges. 
 
PROJECT STATUS:  Fireman’s Point and Centennial Bridges are under construction, with the others in 
design. 
 
NAME OF RECIPIENT Sweet Grass County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $   144,989 TSEP Grant 
   $     65,736 Local Funds 
   $     79,253 In-kind 
 TOTAL  $   289,978 
 
PROJECT SUMMARY:  The County’s three bridges (The Yellowstone Trail Bridges: YT391 and YT536, 
and The Wheeler Creek Road Bridge) have a variety of deficiencies.  The project consists of replacing all 
three bridges. 
 
PROJECT STATUS:  In design.  Culvert purchased for Yellowstone Trail Bridge. 
 
NAME OF RECIPIENT Upper-Lower River Road Water and Sewer District 
TYPE OF PROJECT Water/Wastewater System 
FUNDING  $   500,000 TSEP Grant 
   $   100,000 RRGL Grant 
   $   332,000 CDBG Grant 
   $1,318,000 STAG Grant 
   $   657,700 SRF Loan 
 TOTAL  $2,907,700  
 
PROJECT SUMMARY:  The lack of a centralized water and wastewater system in the project area is 
creating the following problems:  on-site wastewater systems in the area are causing high levels of nitrate 
and ammonia in the drinking water wells, and area wells are naturally high in iron, sodium, sulfate and 
total dissolved solids.  This is the second phase of a multi-phased project.  Major elements of the project 
include:  install approximately 9,300’ of 8” PVC sewer main and 4,950’ of 4” and 6” service line, install 
approximately 8,400’ of 8” PVC water main and 5,380’ of ¾” service line, install approximately 115 
service meters, and install 21 fire hydrants. 
 
PROJECT STATUS:  Under contract, completing start-up requirements.  
 
NAME OF RECIPIENT Valier, Town of 
TYPE OF PROJECT Wastewater System Improvements 
FUNDING  $   500,000 TSEP Grant 
   $   100,000 RRGL Grant 
   $   600,000 SRF Loan 
 TOTAL  $1,200,000 
 
PROJECT SUMMARY:  The Town’s wastewater system has the following deficiencies:  aging and 
deteriorating collection system, continual plugging problems caused by roots and mineral deposits, joints 
are not intact and are susceptible to infiltration or exfiltration, and raw sewage can potentially leak into the 
groundwater.  Major elements of the project include:  replace or rehabilitate approximately 6,000’ of clay 
piping by sliplining as much as possible or replacing clay tile with PVC.  Replace or rehabilitate 17 



manholes.  The specific type of material to be used for sliplining would be determined during the design 
phase. 
 
PROJECT STATUS:  Under construction with completion expected in 2007. 
 
NAME OF RECIPIENT Whitefish, City of 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   457,500 TSEP Grant 
   $   100,000 RRGL Grant 
   $   357,500 SRF Loan  
 TOTAL  $   915,000 
 
PROJECT SUMMARY:  The City’s water system has the following deficiencies:  two old and undersized 
water mains that lie under the railroad yard, one of which is unlined, that serve the south portion of the 
city, causes severe access restrictions for maintenance, frequent leakage problems with Texas Avenue 
pipe, diesel contamination of soils and groundwater in the vicinity of the Texas Avenue water main could 
potentially result in contamination of the city’s drinking water, and if the Texas Avenue main were to fail, 
water modeling indicates that negative or very low pressures would occur in the southern portion of the 
system during fire flow events.  This could cause contamination of the water system from backflow.  Major 
elements of the project include:  replace the old 12” Texas Avenue water main with approximately 650’ of 
18” main. 
 
PROJECT STATUS:  Under contract, working on start-up conditions.  In design. 
 
NAME OF RECIPIENT Woods Bay Homesites Lake County Water and Sewer District 
TYPE OF PROJECT Water System Improvements 
FUNDING  $   500,000 TSEP Grant 
   $   443,100 RD Loan 
   $   225,000 RD Grant 
   $   100,000 RRGL Grant 
 TOTAL  $1,268,100 
 
PROJECT SUMMARY:  The District’s water system has the following deficiencies:  booster station and 
well pumphouse do not have backup pumps in violation of the Department of Environmental Quality 
(DEQ) 1 standards, well pumphouse’s access, fire protection, and above ground construction do not meet 
the DEQ 1 standards, undersized and leaking distribution lines, which result in low water supply and 
pressure, dead-end distribution mains, inadequate storage facility capacity for fire flows, portions of the 
system operate at less than the DEQ minimum working pressure of 35 psi, lack of storage facility security, 
lack of service meters, and lack of fire hydrants.  Major elements of the project include:  install 
approximately 2,400’ of 6” PVC and 10,500’ of 8” PVC water main, install approximately 99 service 
connections and meters, install approximately 14 fire hydrants, upgrade pumphouses, and connect to the 
adjacent water district’s (Sheaver’s Creek) water system at two points with 8” PVC main, which would 
allow access to the 140,000 gallon storage tank that is to be constructed in the adjacent district. 
 
PROJECT STATUS:  Under contract, no other start-up requirements met. 
 
NAME OF RECIPIENT Yellowstone County 
TYPE OF PROJECT Bridge System Improvements 
FUNDING  $   187,800 TSEP Grant 
   $   187,800 County Local 
 TOTAL  $   375,600 
 
PROJECT SUMMARY:  The Five-Mile Creek Bridge has a variety of deficiencies.  The project consists of 
replacing the existing bridge. 
  



PROJECT STATUS:  Bridge is under construction with substantial completion anticipated in spring of 
2007. 
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